

# Project and Construction Management (PCM) Update

Joe Hedges, Chief Operating Officer
Terry Ogle, Deputy Director Infrastructure Delivery
June 19, 2018

#### **CURRENT PCM CONTRACTS**

- Existing PCM Contracts
  - » Wong Harris JV, PCM for CP 1 contract is \$69.7M and contract term to December 31, 2019. March 2018 Board Approval
  - » ARCADIS US, PCM for CP2-3 contract is \$66.8M and contract term to April 30, 2019.
  - » HNTB Corporation, PCM for CP 4 contract is \$30.0M and contact term to November 25, 2020.
- The Baseline includes additional budget for future consideration based upon performance and overall program objectives.

#### PCM CONTRACT AND PCM MANUAL CHANGES

- Conducted an extensive review of PCM contract and PCM Manual
- Aligning the Manual with current contract requirements
  - » Clearly defining roles and responsibilities
  - » Aligning PCM roles with legal, ROW, utility and third party, environmental, engineering and rail operations
  - » Clearly defining Authority Design and Construction Manager role
    - Individual with PCM financial responsibility
    - Responsible for PCM performance evaluation
  - » Updating outdated attachments and references
- Establishing performance evaluation template and dashboard

#### PERFORMANCE EVALUATION TEMPLATES

#### **Evaluation Sheet**


- » Nine evaluation areas
  - Project Management and Administration
  - Construction Oversight
  - Quality Oversight
  - Environmental Oversight
  - Safety and Security Oversight
  - Third-Party, Other Contracts, and Utility Oversight
  - Project Controls Oversight/ Risk Management
  - ROW Coordination
  - Engineering Oversight

- » Five levels of performance
  - Excellent
  - Above Requirements
  - Meets Requirements
  - Below Requirements
  - Poor

PROJECT AND CONSTRUCTION MANAGEMENT CONSULTANTS (PCM) EVALUATION SHEET  DRAFT DELIBERATIVE CONI													
PROJE	PROJECT: CONSTRUCTION PACKAGE XX (CPXX)  CONSULATIVI NAME: XXXXXXXX												
EVALUATED BY: XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX													
ID	Criteria	Criteria	(5) Pass/ Fail	Performance Rating Scale					Total Score	Weightage	Weighted	Performance F	
		Measurement	(0)	Poor	Below	Meets	Above	Excellent			Average	Rating	
					Requirements	Requirements	Requirements				(Full Score - 3250)		
				1	2	3	4	5			<u>'</u>		
	TOTAL SCORE		45	3	20	129	79	0		650	1987	61%	
1	Project Management and Administration		20	0	2	9	0	0	31	45	170	76%	
2	Quality Verification & Validation (V&V), and self-certification oversight; including Independent Checking Engineer (ICE) and Independent Site Engineer (ISE) responsibilities		15	1	2	9	4	0	31	47	116	49%	
3	Safety and Security Oversight		5	0	0	6	12	0	23	67	245	73%	
4	Project Controls Oversight/Risk Management		5	2	6	24	3	0	40	111	253	46%	
5	Engineering Oversight		0	0	0	21	12	0	33	43	144	67%	
6	Construction Oversight		0	0	2	15	16	0	33	76	245	64%	
7	Environmental Oversight		0	0	6	6	20	0	32	86	262	61%	
8	Third-party, Other Contracts, and Utility Oversight		0	0	2	15	4	0	21	85	260	61%	
9	ROW Coordination		0	0	0	24	8	0	32	90	292	65%	

### PERFORMANCE EVALUATION TEMPLATES

# **Evaluation Summary**



- » Provides a ratings dashboard including an Overall Score
- » Provides a Planned vs Actual Expenditure Summary



#### **CHANGES MOVING FORWARD**

#### Changes underway

- » Re-energized and focused contract management
- » Right sizing and consistency in the PCM staff
- » Re-training Authority and PCM to better use Design Build
- » Executive involvement from each PCM
- » Project leadership changes on CP 1 and CP 2-3
- » Evaluated ICE/ISE and discontinued ISE
- » Providing continuity by linking the PCM with regional project controls

### Changes Upcoming

- » Updating PCM Manual for program consistency
- » Quarterly performance reporting September 2018

# **THANK YOU**

## **Comments and Questions**

#### **Headquarters**

California High-Speed Rail Authority 770 L Street, Suite 800 Sacramento, CA 95814 www.hsr.ca.gov



facebook.com/CaliforniaHighSpeedRail



twitter.com/cahsra



youtube.com/user/CAHighSpeedRail