CALIFORNIA
High-Speed Rail Authority

Data through July 31, 2022
| Administrative Budget

Total Project Expenditures with Forecasts
September 2022 Report

Notes: Admin, Support and Local Assistance
" All admin expenditures are currently being reconciled. As part of these
efforts, the Admin expenditures for FY2006-07 to FY2021-22

Submitted State Match to ARRA

State Match Liability

a Submitted Pendin,

Fiscal Year Notes Approved Amount Pending Approval Total Fund Type Notes Total Obligation Approved To Date Approval To Dateg Total Submitted Remaining Balance % Submitted to Date
(B) () (D)=(B+C) (E)=(A-D) (F)=(D/A)

FY2010-15 $ 273,386,474 | $ - $ 273,386,474 Federal Funds
FY2015-16 $ 6,411,319 | § - $ 6,411,319 ARRA 11 $ 2,552,556,231 $ 2,552,010,437 $ - $ 2,552,010,437 $ 545,794 100.0%
FY2016-17 $ 13,291,394 | § - $ 13,291,394 FY10 $ 928,620,000 § - $ - $ - $ 928,620,000 0.0%
FY2017-18 $ - $ - $ - Federal Funds TOTAL $ 3,481,176,231 § 2,552,010,437  § - $ 2,552,010,437 § 929,165,794 73.3%
FY2018-19 $ 183,615,240 | $ - $ 183,615,240 State Match to Federal Grants
FY2019-20 - - - State to ARRA 11,12 $ 2,499,166,550 $ 2,523,695,364 $ - $ 2,523,695,364 $ - 101.0%
FY2020-21 1,726,043,140 - 1,726,043,140 State to FY10 $ 359,805,000 § - $ - $ - $ 359,805,000 0.0%
FY2021-22 (to date) 320,947,797 - 320,947,797 State Funds TOTAL $ 2,858,971,550 $ 2,523,695,364 $ - $ 2,523,695,364 $ 359,805,000 88.3%
TOTAL 12 2,523,695,364 - 2,523,695,364 TOTAL $ 6,340,147,781  § 5,075,705,801  § - $ 5,075,705,801 § 1,288,970,794 80.1%

2 Al costs for the Administrative Budget are displayed in Program 1960.
Expenditures for all years were paid for through multiple fund sources.

thatare a of

costs to Project Development and Construction costs based on support staff
working on project delivery and construction tasks.

“Local Assistance includes Bookend Projects in the North (Peninsula Corridor
Grade

Electrification Project) and South

and C ruction

5 Expenditures reflect paid invoices and material estimated costs for work
performed, not yet paid.

6 Gray cells indicate the section was not under contract during that period or
line item was not applicable during that fiscal year.

7FY2022-23 expenditures may fluctuate month over month due to prior period
adjustments for year end activities.

© The forecasts are reviewed throughout the fiscal year and will be updated
quarterly or as needed once they are approved by Program Delivery.

9 Prior to FY2015-16 Palmdale - Burbank and Burbank - Los Angeles historical
expenditures were tracked as Palmdale - Los Angeles.

0 Rail Delivery Partner lines include Project Management Team expenditures.

Total FY2006-07 to Total FY2006-07 to FY2022-23 Expenditures Inception FY2022-23 Forecast Total Cumulative
Notes FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2021-22 (Jul - Jul) to Date (Aug - Jun) FY2022-23 Total
(B) (C)= (A)+(B) ©) (E)=(B)*+(D) (F)=(A)+E)

1960 - Administration 1,2 $ 22,253,049 $ 10,239,866 $ 12,060,565  $ 13,443,252 § 14,113,155 § 14,771,879 § 16,999.431 § 16,988,301 § 22,472,713 § 26,751,318 § 170,093,529 $ 2,127,315 § 172,220,844 $ 36,287,721  $ 38,415,036 S 208,508,565
TOTAL 1,2 $ 22,253,049 $ 10,239,866 $ 12,060,565 $ 13,443,252 § 14,113,155 § 14,771,879 § 16,999,431 § 16,988,301 § 22,472,713 $ 26,751,318 § 170,093,529 $ 2,127,315 § 172,220,844 $ 36,287,721  § 38,415,036 $ 208,508,565
‘Suppon Funding have been updated.

Total FY2006-07 to Total FY2006-07 to FY2022-23 Expenditures Inception FY2022-23 Forecast Total Cumulative
Notes FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2021-22 (Jul - Jul) to Date (Aug - Jun) FY2022-23 Total
(A) (B) (C)= (A)+(B) (D) (E)=(B)*(D) (F)=(AY(E) 3Support Funding:

1960.20 Project Delivery Support 3 $ 10,478,319 § 5,778,929 §$ 8,062,116 $ 9,307,997 $ 9,036,756 $ 10,113,358 § 10,926,351 §$ 12,083,601 $ 13,570,164 § 18,249,330 ' $ 107,606,921 § 1,506,351  § 109,113,271 § 25,695,328 ' § 27,201,679 $ 134,808,600

1960.30 Construction Support 3 $ 2251632 $ 2,876,204 §$ 6,450,320 $ 13,041,751 § 11,756,089 $ 12,267,763 $ 12,035219 § 13,319,123 § 14,005,840 § 16,015,259  § 104,019,199 § 1,099,737 § 105,118,936 § 18,759,304  § 19,859,041 § 123,878,240
TOTAL $ 12,729,951 $ 8,655,134 § 14,512,435 $ 22,349,748 $ 20,792,845 $ 22,381,121 $ 22,961,569 $ 25,402,724 $ 27,576,004 $ 34,264,589 | $ 211,626,120 $ 2,606,088 $ 214,232,207 § 44,454,632 | § 47,060,720 § 258,686,840
|Bookend Projects

Total FY2006-07 to Total FY2006-07 to FY2022-23 Expenditures Inception FY2022-23 Forecast Total Cumulative Project).
Notes 01213 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2021-22 (Jul - Jul) to Date (Aug - Jun) FY2022-23 Total
(A) ®) (C)= (A)+(B) (2} (E)=(B)*(D) (F=(AIE)

Bookend - North 4,6 $ 76,502,540 $ - $ 151,858,602 $ 126,504,410 § 77,710,127 ' $ 147,379,755 ' § 579,955,434 § - $ 579,955,434 § 195,839,881 ' § 195,839,881 $ 775,795,315

Bookend - South 4,6 $ - $ - $ 14,147,000 $ 11,357,703 § 293657 $ 4,400,000  § 30,198,360 $ - $ 30,198,360 $ 47,512,000 $ 47,512,000 $ 77,710,360
TOTAL 5 $ - $ - $ - $ - $ 76,502,540 $ - $ 166,005,602 $ 137,862,113 §$ 78,003,784 $ 151,779,755 § 610,153,794 $ - $ 610,153,794 $ 243,351,881 § 243,351,881 § 853,505,675
\Project Development and Construction

. X Total FY2006-07 to Total FY2006-07 to FY2022-23 Expenditures Inception FY2022-23 Forecast Total Cumulative
Project Development Section Phase | Notes FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2021-22 (Jul - Jul) to Date (Aug - Jun) FY2022-23 Total Notes: Project

®) ®) (©)= (A)+(B) ©) (E)=(B)+(D) (E)=(A*E) ofes: Eroled

San Francisco - San Jose $ 19,341,900 § 426274 $ - $ 3,130,261 $ 7,798,367 $ 928,360 $ 5461291 $ 2,841,612 $ 2,167,864 $ 1,867,061 $ 43,962,990 $ 142,411 § 44,105,401 $ 4,409,993 § 4,552,404 S 48,515,394

San Jose - Merced $ 40918919 ¢ 5,507,483 § 166§ 1,886,492 § 16,949,806  $ 15,244211  § 11,483,038 § 5348461 §$ 3,203,366 $ 2,549,208 ' $ 103,091,150 $ 204,932 § 103,296,082 $ 3,956,668  $ 4,161,600 $ 107,252,750

Merced - Fresno $ 45,507,262 § 9,829,412 §$ 8,235210 $ - $ - $ - $ - $ - $ - $ - $ 63,571,884 §$ - $ 63,571,884 $ - $ ° $ 63,571,884

Fresno - Bakersfield $ 78,188,947  § 30,946,290 $ 33274611 $ 8,916,666 $ - $ - $ - $ - $ - $ - $ 151,326,514 $ - $ 151,326,514 $ - $ = $ 151,326,514

Bakersfield - Paimdale $ 17877 § 30,861 § 6,835,787  § 17,373,898 § 11,084,992 § 3,721,229 § 4,897,710 § 5919179 § 7,093,602 $ 828,361 $ 57,803,496 § 23,201 § 57,826,697 $ 3,847,916  $ 3,871,117 § 61,674,613

Locally Generated Alternative (LGA) 6 $ 7,660,843  $ 8,582,089 $ 1249917 $ 373,709 $ 1433 § 60919  $ 17,928,910 $ - $ 17,928,910 § - $ = $ 17,928,910

Palmdale - Los Angeles 6.9 $ 27,059,668  § 15,551,811 § 15,615,542 $ 58,227,021 $ 58,227,021 $ - $ - $ 58,227,021

Palmdale - Burbank 6,9 $ 24,466,566 $ 21,277,390 § 8,045,638 $ 7,887,829 4642721 6,890,123 § 3748501  $ 76,958,768 S 192,104 § 77,150,872 § 6,218,502  § 6,410,606 S 83,369,374

Burbank - Los Angeles 6.9 S 6432118 § 8,800,650 §$ 4015230 $ 3,741,999 § 3,015,398 § 3,653,041 § 2,688,278 $ 32,346,714 S - 18 32,346,714 $ 104,724 $ 104724 S 32,451,438

Los Angeles - Anaheim $ 29,613,959 g 2865255 $ 2095111 § 5178291 § 8,063,880 $ 6,834,082 4,136,831 5,860,154 $ 4,023,895 $ 2,803,299 ' $ 71374757 $ 405679 § 71,780,436 $ 2,757,212 | § 3,162,891 $ 74,537,648

Central Valley Wye $ 27,395457 § 12,197,691 $ 5495823 $ 3,127,346 $ 5877424 § 1,428,408 $ 1,211,286 $ 1,070,987 $ 359,138 $ 48290 ' § 58,211,850 §$ - s 58,211,850 $ - 8 - s 58,211,850

Resource Agency S 36,585,096 § 22429726 § 4775319 $ 16,195216 § 39,160,717  § 24,708,271 § 16,015,626 $ 19,025,732 § 16,037,639 $ 15,988,344 $ 210,921,686 $ - 18 210,921,686 $ 57,047,164 ' § 57,047,164 $ 267,968,850

Legal - PD $ 5265738 §$ 5,590,666 $ 6,853482 § 4,249,339 $ 3,188,889 § 2793272 $ 2973764 $ 1,183,847 § 5,684,578 $ 3,193,245 $ 40,976,820 $ - B 40,976,820 $ 9,149,343 ' § 9,149,343 § 50,126,163

SCUSAP $ 1,556,576 | § 471,102 $ 683407 § 2,070,426 $ 5017448 § 353,355 $ 614,479 § 1,917,073 $ 698,350 § - 18 13,382,216 $ - 8 13,382,216 §$ 3498821 § 3498821 § 16,881,037

SWCAP 6 s 677,872 $ - s - s - s - s - s - s - s -8 677,872 § - 18 677,872 $ - 8 - s 677,872

Merced Extension - Design Advancement 6 $ - $ - $ - $ - $ - $ 17,121,188  $ 17,121,188 $ 17,121,188

Bakersfield Extension - Design Advancement 6 $ - $ - $ - $ - $ - $ 18,000,000  $ 18,000,000 $ 18,000,000

Central Valley Stations - Design Advancement 6 $ - $ - $ - $ - $ - $ 13,058,000  $ 13,058,000 $ 13,058,000

NorCal Interconnections 6 $ 3499 § 3,978 $ 7477 $ - $ 7477 $ 1,596,523  $ 1,596,523 § 1,604,000

Early Train Operator 10 $ 1,284,674 $ 287,018 $ - $ - $ - $ 1,571,692 § - $ 1,571,692 $ - $ - $ 1,571,692

Rail Delivery Partner 10 $ 98,944,641 § 26,800,652 $ 19,479,854 $ 26,669,539 $ 29,539,152 $ 18,692,202  $ 37,069,948 $ 23,370,847 $ 10,900,368 $ 19,425,849 $ 310,893,052 $ 560,765 $ 311,453,817 § 19,292,171  $ 19,852,936 $ 330,745,988

Project Management Oversight Continuation $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ = $ - $ - $ 16,000,000 ' $ 16,000,000 $ 16,000,000
Project D« Section Phase Il

Sacramento - Merced $ 3,235481  § 1,142,723 $ 945564  $ 437,787 207,344 $ -8 -8 -8 - $ 5968898 $ -8 5,968,898 $ -8 - 8 5,968,898

Altamont Pass $ 4,549,262 | § 1613548 § 1,227,297 $ 5,723,592 $ 6,701,667 $ 6,576,827 $ -8 -8 - $ 26,392,193 § -8 26,392,193 § -8 - S 26,392,193

Los Angeles - San Diego $ 5,304,582 §$ 604,490 $ 856,111 §$ 1,385,165 $ 1,301,488 $ 487,501 $ 81,418 $ - $ - $ 10,020,755 $ - $ 10,020,755 $ - $ - $ 10,020,755

Rail Delivery Partner - Phase I 6 $ 867 $ - $ - $ - $ - $ - $ - $ 867 $ - $ 867 $ - $ - $ 867

Project D TOTAL 5 $ 423,385,365 | $ 136,685,856 $ 106,373,284 $ 127,243,569 $ 172,630,057 $ 103,695,349 $ 97,112,154 $ 74,569,720 $ 60,716,896 $ 53,205,333 $ 1,355,617,582 § 1,529,092 § 1,357,146,674 $ 176,058,225 $ 177,587,317 § 1,533,204,899
Construction Program

Design-Build Contract Work 6 79,358,708 § 62229962 $ 441,777,753 $ 362,130,722 $ 427,793,110 $ 447,985,223 $ 892,951,883 §$ 655,770,550 657,883,561  $ 4,027,881,473 § 47,845,982 § 4,075,727,455 $ 817,475,774 | § 865,321,756 S 4,893,203,229

SR 99 6 $ 1,699,574 g 8,698,289 § 13,714,661  $ 44,555,891 § 79,307,632 $ 65415159  § 60,230,762 $ 7,274,940 $ 268998 $ 707,284  $ 281,873,189 § 12,204 § 281,885,393 § 5,987,796  §$ 6,000,000 $ 287,873,189

SR 46 6 $ - s -8 -8 - s - 8 -3 16,600,000  $ 16,600,000 $ 16,600,000

Project Construction Management 6 $ 2,707,716 $ 9,758,659 § 19,987,347 § 32,448,195 § 45,451,703 § 55,186,612 $ 60,144,604 $ 74276509 $ 93,877,582 $ 393,838,926 § 7,069,611 $ 400,908,537 $ 86,701,536 $ 93,771,147 § 487,610,073

Real Property Acquisition 6 $ 416,035 § 42,301,323 § 152,775,737 $ 257,947,897 $ 344,151,678 $ 250,181,023 §$ 87,555,374 $ 108,895,114 § 103,898,504 $ 75,749,047 ' $ 1,423,871,732 § 413,163 § 1,424,284,895 $ 149,081,278 $ 149,494,441 § 1,573,366,173

Environmental Mitigation 6 5,000,000 $ 1,594,327 § 653,206 $ 33,872,314 § 11,401,197 § 15,244,780 $ 27,228,896 $ 15,362,855 $ 10,184,472 $ 120,542,047 -8 120,542,047 $ 14,194,117 § 14,194,117 $ 134,736,164

Hazardous Waste Provisional Sum 6 $ RS - s TS - s - - s - 8 -3 16,505,408 ' $ 16,505,408 $ 16,505,408

Resource Agency 6 $ 316,177 § 465,806 $ 313,266 $ 5,612,560 $ 699,064 $ 5388,099 $ 9,042,619 $ 3,368,954 $ 9,065,068 $ 15,951,569  $ 50,223,182 § 3,660,000  § 53,883,182 § 22,959,669 ' § 26,619,669 $ 76,842,851

Third Party Contract Work 6 45749 § 895,062 $ 8,362,061 § 15,609,913  § 32,523,985 $ 30,480,101  § 63,240,178 § 72,805,103  $ 56,503,774  $ 280,465,925 $ 1,244,355 § 281,710,280 $ 99,922,407 ' § 101,166,762 $ 381,632,687

i -At-C 1 C 6 $ = $ - $ ° $ 67,555,721  § 67,555,721 § 67,555,721

Project Contingency 6 $ - $ = $ - $ = $ 214,028,953 ' § 214,028,953 § 214,028,953

Stations (Primarily Fresno Historic Depot) 6 $ 213,865 $ 213,865 $ - $ 213,865 $ 1,347,277 | $ 1,347,277 $ 1,561,142

Communication and Signaling 6 $ - $ ° $ - $ = $ 19,247,280  $ 19,247,280 $ 19,247,280

Electric Traction 6 $ - $ - $ - $ - $ 1,681,200 ' § 1,681,200 $ 1,681,200

Merced-Fresno (Preliminary ROW) 6 $ 449,257 ¢ 3,068,083 $ 5278,153 $ - $ - $ - $ - $ - $ - $ - $ 8,795,493 $ - $ 8,795,493 $ - $ = $ 8,795,493

Fresno-Bakersfield (Preliminary ROW) $ 726,606 $ 7892867 $ 7237212 $ 186,288 $ - 3 B - s - s K - 16,042,973 § - B 16,042,973 § -8 - B 16,042,973

Bakersfield - Palmdale (Preliminary ROW) 6 $ - $ 6,131,312 § - $ - $ 6,131,312 § - $ 6,131,312 § - $ = $ 6,131,312

Rail Delivery Partner - Phase | 6 $ 6,421,352 ¢ 51,210,468 § 40,270,444 § 59,547,699 $ 98,158,659 $ 85,470,201 § 119,549,667 $ 77172371 § 82,239,510 $ 76,754,674  $ 696,795,044 § 5,542,889 § 702,337,933 $ 35,663,955  § 41,206,844 $ 738,001,888

Project Management Oversight Continuation 6 $ - - s - s - s - s - s - s -8 B 1,705,307 $ 1,705,307 § - B 1,705,307 $ 94,602,900 ' § 94,602,900 $ 96,308,207

Early Train Operator 6 $ 5,604,903 §$ 11,446,908 $ 6415424 $ 5140540  $ 28,607,775 $ - B 28,607,775 1,712,038 $ 1,712,038 30,319,813

Support Facilities $ = $ - $ = $ 1,127,054  $ 1,127,054 $ 1,127,054

Testing and Certification 6 $ - $ - $ - $ 34,648,469 $ 34,648,469 $ 34,648,469

Legal 6 $ 36,027 § 255,865 $ 788,030 $ 1,460,515 $ 6,389,249 § 6413992 $ 9,574,198 $ 6,001,741 $ 4161438 § 4636372 $ 39,717,426 § - 8 39,717,426 § 13,047,778 ' $ 13,047,778 $ 52,765,204

Pre-Construction Activities 6 $ 300,000  $ 300,000 $ - $ 300,000 $ 1,000,000 ' $ 1,000,000 $ 1,300,000

Project Reserve 6 $ - $ - $ - $ - $ - $ - $ -

Interim Use 6 $ 53856392 - s Y - s R RS -8 53,856,392 § - B 53,856,392 -8 - B 53,856,392

Unallocated Contingency 6 $ - $ = $ - $ = $ 101,516,036 _$ 101,516,036 $ 101,516,036

Construction TOTAL 5 $ 10,065,026 $ 201,004,875 $ 294,855,512 $ 893,947,608  $ 972,767,425 $ 930,038,469 $ 840,454,239 § 1,263,856,900 $ 1,024,263,960  $ 999,608,047  $ 7,430,862,060 $ 65,788,204 § 7,496,650,265 $ 1,816,606,646 _$ 1,882,394,850 $ 9,313,256,911
TOTAL 578 $ 433,450,391 § 337,690,730 $ 401,228,796 $ 1,021,191,177_ § 1,145,397,482  § 1,033,733,818  § 937,566,393 $ 1,338,426,620 $ 1,084,980,856  $ 1,052,813,380  § 8,786,479,642 $ 67,317,296  § 8,853,796,939 § 1,992,664,871  § 2,059,982,167  $ 10,846,461,810

‘ Total FY2006-07 to Total FY2006-07 to FY2022-23 Expenditures Inception FY2022-23 Forecast Total Cumulative
Cumulative Program Notes FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2021-22 (Jul - Jul) to Date (Aug - Jun) FY2022-23 Total
(A) (B) (C)= (A)+(B) (%)} (E)=(B)*(D) (F)=(A)*(E)

Administrative Total $ 22,253,049 $ 10,239,866 $ 12,060,565 $ 13,443,252 § 14,113,155 § 14,771,879 $ 16,999,431 § 16,988,301 § 22,472,713 $ 26,751,318 | § 170,093,529 $ 2,127,315 § 172,220,844 § 36,287,721 ' § 38,415,036 $ 208,508,565

Support Funding Total $ 12,729,951 $ 8,655,134 § 14,512,435 §$ 22,349,748 § 20,792,845 $ 22,381,121 § 22,961,569 $ 25,402,724 $ 27,576,004 $ 34,264,589  § 211,626,120 § 2,606,088 $ 214,232,208 $ 44,454,632 $ 47,060,720 $ 258,686,840

Local Assistance (Bookend) Total 56 $ 76,502,540 $ - $ 166,005,602 $ 137,862,113 § 78,003,784 § 151,779,755 ' § 610,153,794 § - $ 610,153,794 § 243,351,881 ' § 243,351,881 § 853,505,675

Construction and Project D 1t Total 5 $ 433,450,391 § 337,690,730 $ 401,228,796 $ 1,021,191,177  $ 1,145,397,482 § 1,033,733,818 $ 937,566,393 § 1,338,426,620 $ 1,084,980,856  § 1,052,813,380  § 8,786,479,642 § 67,317,296 § 8,853,796,938  $ 1,992,664,871  $ 2,059,982,167 § 10,846,461,809
TOTAL 5 $ 468,433,391 § 356,585,730 427,801,796 § 1,056,984,177_§ 1,256,806,022 $ 1,070,886,818 $ 1,143,532,995_ $ 1,518,679,757_ §$ 1,213,033,357_$ 1,265,609,042  $ 9,778,353,085_ $ 72,050,699 $ 9,850,403,784_ $ 2,316,759,105 | § 2,388,809,804 $ 12,167,162,889

Notes: ARRA State Match

1 The Authority submitted $6.5M in refunds to the FRA reducing the ARRA
Federal contribution to $2.547B. As a result, the ARRA State Match
requirement was updated to $2.500B to reflect the updated Federal
contribution amount and now accurately reflects Federal/State required
percentage contribution as stated in the agreement. In addition, ARRA State
Match increased by $52.1M due to the Authority absorbing costs which were
originally allocated as ARRA Local Match,

12 The State Match to ARRA and State Match Liability tables reflect invoices
submitted to and approved by the FRA totaling $2.5238 as of January 31,
2022. With January's approval, HSRA has met its total State Match obligation
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