CALIFORNIA
% High-Speed Rail Authority

Data through June 30, 2023

Total Project Expenditures with Forecasts
August 2023 Report

Administrative Budget

Total FY2006-07 to Total FY2006-07 to FY2022-23 Expenditures Inception FY2022-23 Forecast Total Cumulative
Notes FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2021-22 (Jul - Jun) to Date (Jul - Jun) FY2022-23 Total | _ _
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)+(E) Notes: Admin, Support and Local Assistance
1960 - Administration 1,2 $ 100,698,960 $ 18,049,911 $ 23,936,525 $ 24,545,204 $ 167,230,600 $ 31,855,704 $ 199,086,304 $ 31,855,704 % 199,086,304 | *All admin expenditures are currently being reconciled. As part of these
TOTAL 1,2 $ 100,698,960 $ 18,049,911 $ 23,936,525 $ 24,545,204 $ 167,230,600 $ 31,855,704 $ 199,086,304 $ - $ 31,855,704 $ 199,086,304 | | cconciliation efforts, the Admin expenditures for FY2006-07 to FY2021-22
Support Funding have been updated.
Total EY2006-07 to Total FY2006-07 to FY2022-23 Expenditures Inception FY2022-23 Forecast Total Cumulative 2 All costs for the Administrative Budget are displayed in Program 1960.
Notes FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2021-22 (Jul - Jun) to Date (Jul - Jun) FY2022-23 Total Expenditures for all years were paid for through multiple fund sources.
(A) (B) (C)= (A)+(B) (D) ER BT (DEEIH(E) 3 Support Funding: expenditures that are a re-categorization of
1960.20 Project Delivery Support 3 $ 61,796,953 $ 12,847,289 $ 14,532,890 $ 11,277,526  $ 100,454,658 $ 20,010,402 % 120,465,061 $ 20,010,402 % 120,465,060 R _ |
1960.30 Construction Support 3 $ 58,083,591 $ 14,121,401 $ 14,960,329 $ 30,515,658  $ 118,580,979 $ 21,409,511 $ 139,990,490 $ 21,409,511 $ 139,090,490 | Administrative costs to Project Development and Construction costs based
TOTAL $ 120,780,544 $ 26,968,690 $ 29,493,219 $ 41,793,184 $ 219,035,637 $ 41,419,913 $ 260,455,550 $ - $ 41,419,913 $ 260,455,550 | on support staff working on project delivery and construction tasks.
4 Local Assistance includes Bookend Projects in the North (Peninsula
Bookend Projects Corridor Electrification Project) and South (Rosecrans/Marquardt Grade
Total FY2006-07 to Total FY2006-07 to FY2022-23 Expenditures Inception FY2022-23 Forecast Total Cumulative Separation Project)
Notes FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2021-22 (Jul - Jun) to Date (Jul - Jun) FY2022-23 Total P JeCh)-
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)*+(E)
Bookend - North 4,6 $ 228 361,142 $ 126,504,410 $ 77,710,127 $ 147,379,620 $ 579,955,299 $ 126,834,857 $ 706,790,156 $ 126,834,857 $ 706,790,156
Bookend - South 4,6 $ 14,147,000 $ 11,357,703  $ 293,657 $ 3,861,064 $ 29,659,424 $ 8,163,588 $ 37,823,012 $ 8,163,588 $ 37,823,012
TOTAL 5 $ 242,508,142 $ 137,862,113 $ 78,003,784 $ 151,240,684 $ 609,614,723 $ 134,998,445 $ 744,613,168 $ - $ 134,998,445 $ 744,613,168
Project Development and Construction
| Total FY2006-07 to Total FY2006-07 to FY2022-23 Expenditures Inception FY2022-23 Forecast Total Cumulative
Project Development Section Phase | Notes FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2021-22 (Jul - Jun) to Date (Jul - Jun) FY2022-23 Total \ _ _ _
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)+(E) otes: Project Development and Construction
San Francisco - San Jose $ 37,086,453 $ 2841612 $ 2,167,864 $ 1,791,796  $ 43,887,725 $ 058,795 $ 44,846,520 $ 058,795 $ 44,846,520 | 5Expenditures reflect paid invoices and material estimated costs for
San Jose - Merced $ 91,990,115 $ 5,348,461 $ 3,203,366 $ 2,319,824 % 102,861,766 $ 564,172 $ 103,425,938 $ 564,172 % 103,425,938 | \work performed, not yet paid.
Merced - Fresno $ 63,571,884 $ - $ - $ - $ 63,571,884 $ - $ 63,571,884 $ - $ 63,571,884 - . .
Fresno - Bakersfield 3 151326514 § ) $ ) $ ) 3 151 326,514 § ) 3 151 326,514 $ ) 3 151 326,514 6 Gray cells indicate the section was not under contract during that
Bakersfield - Palmdale $ 43,962,354 $ 5919179 $ 7,093,602 $ 809,718 $ 57,784,853 $ 130,703  $ 57,915,556 $ 130,703 $ 57,915,556 | Period or line item was not applicable during that fiscal year.
Locally Generated Alternative (LGA) 6 $ 17,492,849 $ 373,709 § 1,433 $ 59,460 $ 17,927,451 3 - $ 17,927,451 $ - $ 17,927,451 | 7FY2022-23 expenditures may fluctuate month over month due to prior
Palmdale - Los Angeles 6, 9 $ 58,227,021 $ 58,227,021 $ 58,227,021 $ - $ 58,227,021 | period adjustments for year end activities.
Palmdale - Burbank 6, 9 $ 61,677,423 $ 4,642,721 $ 6,890,123 $ 3,404,128 % 76,614,395 $ 5,549,573 % 82,163,968 $ 5,549,573 $ 82,163,968 | | The f t owed throuahout the fiscal 4 will b
Burbank - Los Angeles 6,9 $ 22.089,997 $ 3,015,398 $ 3,653,041 $ 2,384,542 $ 32,042,978 $ 116,170 ' $ 32,159,148 $ 116,170 $ 32,159,148 © TOreCasts are TeVIeWed Throlghtt the TIstal year and Witl be
Los Angeles - Anaheim $ 58,687,409 $ 5,860,154 $ 4,023,895 $ 2765292 $ 71,336,750 $ 3,259,731  $ 74,596,481 $ 3,259,731 $ 74,596,481 | Uupdated quarterly or as needed once they are approved by Program
Central Valley Wye $ 56,733,435 $ 1,070,987 $ 359,138 % 16,462 9 58,180,022 $ - $ 58,180,022 $ - $ 58,180,022 | Delivery.
Resource Agency $ 159,869,971 $ 19,025,732 $ 16,037,639 $ 13,316,026 $ 208,249,368 $ 13,193,663 $ 221 ,443,031 $ 13,193,663 $ 221 ,443,031 9 Prior to FY2015-16 Palmdale - Burbank and Burbank - Los Angeles
Legal - PD $ 30,915,150 $ 1,183,847 $ 5,684,578 $ 3,071,764 % 40,855,339 $ 4,959,837 $ 45,815,176 $ 4,959,837 $ 45,815,176 historical expenditures were tracked as Paimdale - Los Angeles
SCI/SAP $ 10,766,793 $ 1,917,073 $ 698,350 $ - $ 13,382,216 $ - $ 13,382,216 $ - $ 13,382,216 '
SWCAP 6 $ 677.872 $ ) $ ) $ ) S 677,872 $ ] $ 677,872 $ ) $ 677,872 10 Rail Delivery Partner lines include Project Management Team
Merced Extension - Design Advancement 6 $ - $ - $ - $ 11,980,332 $ 11,980,332 $ 11,980,332 $ 11,980,332 | expenditures.
Bakersfield Extension - Design Advancement 6 $ - $ - $ - $ 9,156,589 $ 9,156,589 $ 9,156,589 $ 9,156,589
Central Valley Stations - Design Advancement 6 $ - $ - $ - $ 2,570,000 $ 2,570,000 $ 2,570,000 $ 2,570,000
NorCal Interconnections 6 $ 3,499 § 3,978 % 7,477 $ 3,648 $ 11,125 $ 3,648 $ 11,125
Early Train Operator 10 $ 1,571,692 $ - $ - $ - $ 1,571,692 $ - $ 1,571,692 $ - $ 1,571,692
Rail Delivery Partner - Program Delivery Support 10 $ 257,195,988 $ 23,370,847 $ 10,900,368 $ 19,823,403 $ 311,290,606 $ 32,010,315 $ 343,300,921 $ 32,010,315 $ 343,300,921
Project Management Oversight Continuation $ - $ . $ - $ . $ - $ - $ - $ - $ -
Project Development Section Phase |
Sacramento - Merced $ 5,968,898 $ - $ - $ 5,968,898 $ - $ 5,968,898 $ - $ 5,968,898
Altamont Pass $ 26,392,193 $ - $ - $ 26,392,193 $ - $ 26,392,193 $ - $ 26,392,193
Los Angeles - San Diego $ 10,020,755 $ - $ - $ 10,020,755 $ - $ 10,020,755 ) - $ 10,020,755
Rail Delivery Partner - Phase |l 6 $ 867 $ - $ - 9 - $ 867 $ - $ 867 $ - $ 867
Project Development TOTAL 5 $ 1,167,125,633 $ 74,569,720 $ 60,716,896 $ 49,766,393 $ 1,352,178,642 $ 84,453,528 $ 1,436,632,170 $ - $ 84,453,528 $ 1,436,632,170
Construction Program
Design-Build Contract Work 6 $ 1,821,275,479 $ 892,951,883 $ 655,770,550 $ 657,883,561 9 4,027,881,473 839,658,879 ' $ 4,867,540,352 $ 839,658,879 % 4,867,540,352
SR 99 6 $ 273,621,968 $ 7,274940 $ 268,998 $ 702,608 % 281,868,514 $ 7,957,123 $ 289,825,637 $ 7,957,123 $ 289,825,637
SR 46 6 $ - $ - $ - $ - 9 - $ 1,024,412  $ 1,024,412 $ 1,024,412 3 1,024,412
Project Construction Management 6 $ 165,540,231 $ 60,144,604 $ 74,276,509 $ 93,544,001 $ 393,505,346 % 08,624,871 $ 492,130,217 $ 08,624,871 $ 492,130,217
Real Property Acquisition 6 $ 1,135,329,067 $ 108,895,114 $ 103,898,504 $ 74,714,076 % 1,422,836,761 $ 29,367,887 9 1,452,204,648 $ 29,367,887 $ 1,452,204,648
Environmental Mitigation 6 $ 67,765,823 $ 27,228,896 $ 15,362,855 $ 7,192,597 % 117,550,171 $ 4,085,229 $ 121,635,400 $ 4,085,229 $ 121,635,400
Hazardous Waste Provisional Sum 6 $ - $ - $ - $ - $ - $ - $ - $ - $ -
Resource Agency 6 $ 21,837,593 $ 3,368,954 $ 9,065,068 $ 16,033,510 $ 50,305,125 $ 15,810,894 % 66,116,019 $ 15,810,894 § 66,116,019
Third Party Contract Work 6 $ 87,916,871 $ 63,240,178 $ 72,805,103 $ 46,166,221 ' $ 270,128,373 $ 52,560,025 $ 322,688,398 $ 52,560,025 % 322,688,398
Estimated-At-Completion Contingency 6 $ - $ - $ - $ - $ -
Project Contingency 6 $ - $ - $ - $ - $ - $ -
Stations (Primarily Fresno Historic Depot) 6 $ 185,099 $ 185,099 $ 459996 $ 645,095 $ 459996 $ 645,095
Merced Extension - Design Advancement 6 $ - $ - $ - $ - $ - $ -
Bakersfield Extension - Design Advancement 6 $ - $ - $ - $ - $ - $ -
Communication and Signaling 6 $ - $ - $ - $ - $ - $ -
Electric Traction 6 $ - $ - $ - $ - $ - $ -
Merced-Fresno (Preliminary ROW) 6 $ 8,795,493 $ - $ - ) - $ 8,795,493 $ - $ 8,795,493 $ - $ 8,795,493
Fresno-Bakersfield (Preliminary ROW) $ 16,042,973 $ - $ - $ - $ 16,042,973 $ - $ 16,042,973 $ - $ 16,042,973
Bakersfield - Palmdale (Preliminary ROW) 6 $ - $ 6,131,312 $ - $ - $ 6,131,312 $ - $ 6,131,312 $ - $ 6,131,312
Rail Delivery Partner - Phase | 6 $ 460,628,489 $ 77,172,371 % 82,239,510 $ 76,405,348 $ 696,445,718 $ 62,920,066 $ 759,365,784 $ 62,920,066 3 759,365,784
Project Management Oversight Continuation 6 $ - $ - $ - $ - $ - $ - $ - $ - $ -
Early Train Operator 6 $ 5,604,903 $ 11,446,908 $ 6,415,424 $ 4825745 $ 28,292,980 $ 5,757,476 $ 34,050,456 $ 5,757,476 3 34,050,456
Support Facilities $ - $ - $ - $ - $ - $ -
Testing and Certification 6 $ - $ - $ - $ - $ - $ -
Legal 6 $ 24,917,875 $ 6,001,741 $ 4,161,438 $ 4,448,118 9 39,529,171 % 4,828,055 $ 44,357,226 $ 4,828,055 $ 44,357,226
Pre-Construction Activities 6 $ 300,000 $ 300,000 % - $ 300,000 $ - $ 300,000
Project Reserve 6 $ - $ - $ - $ . $ - $ .
Interim Use 6 $ 53,856,392 $ - $ - 9 -9 53,856,392 $ - % 53,856,392 $ - 5 53,856,392
Unallocated Contingency 6 $ - $ - $ - $ - $ - $ .
Construction TOTAL 5 $ 4,143,133,157 $ 1,263,856,900 $ 1,024,263,960 $ 982,400,884 $ 7,413,654,901 $ 1,123,054,913 $ 8,5636,709,814 $ - $ 1,123,054,913 $ 8,536,709,814
TOTAL 57,8 $ 5,310,258,790 $ 1,338,426,620 $ 1,084,980,856 $ 1,032,167,277 $ 8,765,833,543 $ 1,207,508,441 $ 9,973,341,984 $ - $ 1,207,508,441 $ 9,973,341,984
Cumulative Program Totals
| Total FY2006-07 to Total FY2006-07 to FY2022-23 Expenditures Inception FY2022-23 Forecast Total Cumulative
Cumulative Program Notes FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2021-22 (Jul - Jun) to Date (Jul - Jun) FY2022-23 Total
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)*+(E)
Administrative Total $ 100,698,960 $ 18,049,911 $ 23,936,525 % 24545204 % 167,230,600 $ 31,855,704 % 199,086,304 $ $ 31,855,704 % 199,086,304
Support Funding Total $ 120,780,544 $ 26,968,690 $ 29,493,219 $ 41,793,184 $ 219,035,637 $ 41,419,913 $ 260,455,550 $ $ 41,419,913 § 260,455,550
Local Assistance (Bookend) Total 5,6 $ 242,508,142 % 137,862,113 $ 78,003,784 % 151,240,684 $ 609,614,723 $ 134,998,445 $ 744,613,168 $ $ 134,998,445 $ 744,613,168
Construction and Project Development Total 5 $ 5,310,258,789 $ 1,338,426,620 $ 1,084,980,856 $ 1,032,167,277 $ 8,765,833,542 $ 1,207,508,441 % 0,973,341,983 $ $ 1,207,508,441 $ 9,973,341,983
TOTAL 5 $ 5,774,246,435 $ 1,521,307,333 $ 1,216,414,384 $ 1,249,746,350 $ 9,761,714,502 $ 1,415,782,503 $ 11,177,497,005 $ $ 1,415,782,503 $ 11,177,497,005

State Match Liability
Submitted Pending

Fund Type Notes Total Obligation Approved To Date Approval To Date Total Submitted Remaining Balance | % Submitted to Date
(A) (B) (C) (D)=(B +C) (E)=(A-D) (F)=(D/A)

Federal Funds

ARRA 11 $ 2,552,556,231 2,545,688,164 $ - $ 2,545,688,164 $ 6,868,067 99.7%
FY10 $ 928,620,000 - $ - $ - $ 928,620,000 0.0%
Federal Funds TOTAL $ 3,481,176,231 2,545,688,164 $ - $ 2,545,688,164 $ 935,488,067 73.1%
State Match to Federal Grants

State to ARRA 11,12 $ 2,499,166,550 2,523,695,364 $ - $ 2,523,695,364 $ - 101.0%
State to FY10 $ 359,805,000 - % - % - % 359,805,000 0.0%
State Funds TOTAL $ 2,858,971,550 2,523,695,364 $ - $ 2,523,695,364 $ 359,805,000 88.3%
TOTAL $ 6,340,147,781 5,069,383,528 $ - $ 5,069,383,528 $ 1,295,293,067 80.0%

Notes: ARRA State Match

" The Authority submitted $6.8M in refunds to the FRA reducing the
ARRA Federal contribution to $2.545B. As a result, the ARRA State
Match requirement was updated to $2.49B to reflect the updated

Federal contribution amount and now accurately reflects Federal/State
required percentage contribution as stated in the agreement. In
addition, ARRA State Match increased by $52.1M due to the Authority
absorbing costs which were originally allocated as ARRA Local Match.
12 The State Match to ARRA and State Match Liability tables reflect
invoices submitted to and approved by the FRA totaling $2.523B as of
January 31, 2022. With January's approval, HSRA has met its total
State Match obligation.
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