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Administrative Budget

Notes
Total FY2006-07 to

FY2011-12
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1970 - Administration 1, 2 27,439,941$                   18,563,815$                   17,955,028$                   17,335,431$                   20,516,453$                   21,387,744$                   19,379,480$                   20,444,214$                   163,022,106$                 4,439,598$                            167,461,704$                 30,263,482$                          34,703,080$                   197,725,186$                 

1980 - Public Information & Communications 3,629,624$                     95,440$                          500,000$                        103,533$                        411,233$                        157,264$                        40,214$                          97,705$                          5,035,013$                     3,190$                                   5,038,203$                     496,810$                               500,000$                        5,535,013$                     

TOTAL 31,069,565$                   18,659,254$                   18,455,028$                   17,438,964$                   20,927,686$                   21,545,009$                   19,419,694$                   20,541,919$                   168,057,119$                 4,442,788$                            172,499,907$                 30,760,292$                          35,203,080$                   203,260,199$                 

Support Funding for Project Delivery

 

Notes
Total FY2006-07 to

FY2011-12
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Project Delivery Support 3 4,096,401$                     2,479,534$                     4,083,271$                     8,033,000$                     11,176,000$                   12,884,000$                   15,726,000$                   16,888,870$                   75,367,076$                   4,330,651$                            79,697,727$                   12,560,402$                          16,891,053$                   92,258,129$                   

TOTAL 4,096,401$                     2,479,534$                     4,083,271$                     8,033,000$                     11,176,000$                   12,884,000$                   15,726,000$                   16,888,870$                   75,367,076$                   4,330,651$                            79,697,727$                   12,560,402$                          16,891,053$                   92,258,129$                   

Local Assistance

 

Notes
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Bookend - North 4, 6 109,954,186$                 109,954,186$                 5,061,177$                            115,015,363$                 94,938,823$                          100,000,000$                 209,954,186$                 

Bookend - South 4, 6 14,147,000$                   14,147,000$                   1,277,750$                            15,424,750$                   183,389,250$                        184,667,000$                 198,814,000$                 

TOTAL 5 -$                                -$                                -$                                -$                                -$                                -$                                -$                                124,101,186$                 124,101,186$                 6,338,927$                            130,440,113$                 278,328,073$                        284,667,000$                 408,768,186$                 

Project Development and Construction

Project Development Section Phase I Notes
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San Francisco - San Jose 20,404,886$                   218,453$                        127,593$                        -$                                5,710,051$                     9,616,622$                     (2,527,846)$                    5,258,901$                     38,808,660$                   924,120$                               39,732,780$                   9,586,325$                            10,510,445$                   49,319,105$                   

San Jose - Merced 6 1,903,767$                     13,517,375$                   56,524,670$                   10,349,685$                   82,295,497$                   1,074,016$                            83,369,513$                   53,726,100$                          54,800,116$                   137,095,613$                 

Merced - Fresno 25,105,774$                   13,415,754$                   10,530,535$                   1,621,100$                     9,679$                            -$                                395,763$                        -$                                51,078,606$                   -$                                       51,078,606$                   -$                                       -$                                51,078,606$                   

Fresno - Bakersfield 101,664,437$                 378,385$                        2,882,987$                     4,359,495$                     44,888$                          474,940$                        21,946,634$                   -$                                131,751,765$                 -$                                       131,751,765$                 -$                                       -$                                131,751,765$                 

Bakersfield - Palmdale 2,536$                            -$                                30,861$                          6,168,642$                     19,440,428$                   15,152,066$                   (5,729,319)$                    4,232,435$                     39,297,648$                   598,746$                               39,896,394$                   6,501,032$                            7,099,778$                     46,397,426$                   

Locally Generated Alternative (LGA) 6 260,941$                        2,451,748$                     18,799,054$                   1,045,340$                     22,557,084$                   173,353$                               22,730,437$                   16,872,384$                          17,045,737$                   39,602,821$                   

Palmdale - Los Angeles 9 2,660,105$                     6,061,452$                     12,167,545$                   11,613,587$                   -$                                -$                                -$                                -$                                32,502,688$                   -$                                       32,502,688$                   -$                                       -$                                32,502,688$                   

Palmdale - Burbank 6, 9 31,356,489$                   21,032,178$                   11,800,053$                   5,962,376$                     70,151,096$                   835,620$                               70,986,716$                   6,661,664$                            7,497,284$                     77,648,380$                   

Burbank - Los Angeles 6, 9 7,363,754$                     7,869,013$                     3,640,955$                     3,497,717$                     22,371,439$                   327,051$                               22,698,490$                   5,929,939$                            6,256,990$                     28,628,429$                   

Los Angeles - Anaheim 13,377,011$                   2,810,872$                     1,609,467$                     1,904,414$                     2,660,729$                     8,063,880$                     6,523,042$                     3,515,113$                     40,464,528$                   372,556$                               40,837,084$                   9,743,121$                            10,115,677$                   50,580,205$                   

Central Valley Wye 41,096,366$                   9,366,523$                     8,592,622$                     6,390,177$                     6,835,419$                     4,427,887$                     (34,550,957)$                  868,172$                        43,026,209$                   171,874$                               43,198,083$                   6,222,892$                            6,394,766$                     49,420,975$                   

Resource Agency 22,283,434$                   16,471,261$                   20,822,016$                   5,251,348$                     14,862,407$                   41,519,411$                   26,077,333$                   15,753,826$                   163,041,036$                 638,938$                               163,679,974$                 79,451,996$                          80,090,934$                   243,131,970$                 

Legal - PD 382,550$                        473,999$                        3,242,559$                     5,268,857$                     8,764,894$                     6,966,776$                     3,970,815$                     2,808,905$                     31,879,354$                   133,738$                               32,013,092$                   10,034,768$                          10,168,506$                   42,047,860$                   

SCI/SAP 1,152,254$                     127,994$                        161,309$                        550,216$                        1,761,716$                     4,689,745$                     981,314$                        538,812$                        9,963,360$                     178,500$                               10,141,860$                   3,848,653$                            4,027,153$                     13,990,513$                   

SWCAP 6 659,952$                        17,920$                          -$                                -$                                -$                                -$                                677,872$                        -$                                       677,872$                        -$                                       -$                                677,872$                        

NorCal Interconnections 6 -$                                -$                                       -$                                -$                                       -$                                -$                                

Rail Delivery Partner 10 56,567,567$                   39,767,051$                   35,322,923$                   1,412,753$                     29,341,067$                   39,983,795$                   31,559,088$                   32,592,612$                   266,546,856$                 10,019,730$                          276,566,586$                 10,530,044$                          20,549,774$                   287,096,630$                 

Project Development Section Phase II

Sacramento - Merced 2,092,018$                     1,928,995$                     2,048,229$                     393,451$                        437,787$                        207,344$                        -$                                -$                                7,107,824$                     -$                                       7,107,824$                     -$                                       -$                                7,107,824$                     

Altamont Pass 13,978,292$                   1,306,308$                     194,418$                        191,763$                        1,388,831$                     1,291,617$                     5,172,874$                     -$                                23,524,104$                   -$                                       23,524,104$                   -$                                       -$                                23,524,104$                   

Los Angeles - San Diego 4,256,304$                     1,620,994$                     162,969$                        663,372$                        1,385,165$                     1,495,791$                     374,617$                        -$                                9,959,211$                     -$                                       9,959,211$                     -$                                       -$                                9,959,211$                     

Rail Delivery Partner - Phase II 6 867$                               -$                                -$                                -$                                867$                               -$                                       867$                               -$                                       -$                                867$                               

Project Development TOTAL 305,023,534$                 93,948,039$                   98,555,983$                   45,807,095$                   133,528,880$                 178,760,189$                 144,958,091$                 86,423,895$                   1,087,005,705$              15,448,242$                          1,102,453,947$              219,108,918$                        234,557,160$                 1,321,562,865$              

Construction Program  

Design-Build Contract Work 6 79,367,382$                   101,202,784$                 398,124,232$                 395,444,569$                 436,232,684$                 402,876,251$                 1,813,247,902$              218,636,562$                        2,031,884,464$              535,996,140$                        754,632,702$                 2,567,880,604$              

SR 99 6 2,250,462$                     11,141,399$                   18,262,602$                   38,108,106$                   78,290,895$                   82,252,837$                   35,802,210$                   266,108,512$                 2,692,274$                            268,800,786$                 21,299,214$                          23,991,488$                   290,100,000$                 

Project Construction Management 6 55,748$                          4,710,835$                     9,506,511$                     20,027,192$                   31,710,531$                   51,777,995$                   45,199,371$                   162,988,183$                 13,901,409$                          176,889,592$                 17,098,192$                          30,999,601$                   193,987,784$                 

Real Property Acquisition 6 566,892$                        66,629,916$                   251,428,646$                 281,510,716$                 199,849,975$                 254,093,376$                 80,233,713$                   1,134,313,234$              33,501,638$                          1,167,814,872$              92,544,447$                          126,046,085$                 1,260,359,319$              

Environmental Mitigation 6 10,000,000$                   1,594,327$                     358,943$                        43,274,738$                   9,592,357$                     7,709,393$                     72,529,758$                   120,931$                               72,650,689$                   55,838,976$                          55,959,907$                   128,489,665$                 

Resource Agency 6 333,561$                        291,990$                        217,764$                        59,993,514$                   3,802,204$                     (49,219,981)$                  9,251,936$                     24,670,988$                   341,406$                               25,012,394$                   28,562,525$                          28,903,931$                   53,574,919$                   

Third Party Contract Work 6 5,577$                            88$                                 1,652,092$                     7,838,578$                     13,874,255$                   40,862,760$                   23,533,378$                   87,766,728$                   7,801,292$                            95,568,020$                   131,872,033$                        139,673,325$                 227,440,053$                 

Project Contingency 6 -$                                12,500,000$                          12,500,000$                   437,986,115$                        450,486,115$                 450,486,115$                 

Stations 6 -$                                -$                                       -$                                1,148,253$                            1,148,253$                     1,148,253$                     

Communication and Signaling 6 -$                                -$                                       -$                                -$                                       -$                                -$                                

Electric Traction 6 -$                                -$                                       -$                                -$                                       -$                                -$                                

Heavy Maintenance Facility 6 -$                                -$                                       -$                                -$                                       -$                                -$                                

Merced-Fresno (Preliminary ROW) 6 2,136,285$                     3,906,981$                     -$                                -$                                31,349$                          -$                                6,074,615$                     -$                                       6,074,615$                     -$                                       -$                                6,074,615$                     

Fresno-Bakersfield (Preliminary ROW) 3,208$                            3,427,286$                     7,417,968$                     1,686,460$                     -$                                335,825$                        -$                                -$                                12,870,747$                   -$                                       12,870,747$                   -$                                       -$                                12,870,747$                   

Rail Delivery Partner - Phase I 6 38,350,908$                   40,335,369$                   68,725,526$                   75,600,062$                   116,347,277$                 87,873,825$                   427,232,967$                 15,014,797$                          442,247,764$                 66,229,410$                          81,244,207$                   508,477,174$                 

Early Train Operator 6 1,714,693$                     5,604,903$                     7,319,596$                     656,025$                               7,975,621$                     12,497,991$                          13,154,016$                   20,473,612$                   

Legal 6 451,405$                        54,065$                          4,172,957$                     3,354,450$                     7,474,982$                     7,541,296$                     23,049,156$                   295,455$                               23,344,611$                   11,022,896$                          11,318,351$                   34,367,507$                   

Caltrain 6 76,502,540$                   -$                                37,241,835$                   113,744,375$                 -$                                       113,744,375$                 255,625$                               255,625$                        114,000,000$                 

San Mateo Grade Separation 6 11,436,257$                   22,715,054$                   34,151,311$                   7,595,514$                            41,746,825$                   10,320,212$                          17,915,726$                   52,067,037$                   

Project Reserve 6 -$                                -$                                -$                                       -$                                -$                                       -$                                -$                                

Interim Use 6 53,856,392$                   -$                                53,856,392$                   -$                                       53,856,392$                   -$                                       -$                                53,856,392$                   

Unallocated Contingency 6 -$                                -$                                -$                                       -$                                -$                                       -$                                -$                                

Construction TOTAL 3,208$                            6,639,526$                     220,498,177$                 429,847,601$                 878,859,766$                 922,040,044$                 1,016,452,979$              765,583,165$                 4,239,924,465$              313,057,303$                        4,552,981,768$              1,422,672,029$                     1,735,729,332$              5,975,653,797$              

TOTAL 5, 7, 8 305,026,741$                 100,587,566$                 319,054,160$                 475,654,696$                 1,012,388,645$              1,100,800,232$              1,161,411,069$              852,007,059$                 5,326,930,170$              328,505,545$                        5,655,435,715$              1,641,780,947$                     1,970,286,492$              7,297,216,662$              

Cumulative Program Totals

Cumulative Program  Notes
Total FY2006-07 to

FY2011-12
FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Total FY2006-07 to

FY2018-19
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FY2019-20 Expenditures

(Jul - Sep) 

(B)
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to Date 

(C)= (A)+(B)

FY2019-20 Forecast
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(E)=(B)+(D)

Cumulative

Total 

(F)=(A)+(E)

Administrative Total 31,069,565$                   18,659,254$                   18,455,028$                   17,438,964$                   20,927,686$                   21,545,009$                   19,419,694$                   20,541,919$                   168,057,119$                 4,442,788$                            172,499,907$                 30,760,292$                          35,203,080$                   203,260,199$                 

Support Funding for Project Delivery Total 4,096,401$                     2,479,534$                     4,083,271$                     8,033,000$                     11,176,000$                   12,884,000$                   15,726,000$                   16,888,870$                   75,367,076$                   4,330,651$                            79,697,727$                   12,560,402$                          16,891,053$                   92,258,129$                   

Local Assistance (Bookend) Total 6 124,101,186$                 124,101,186$                 6,338,927$                            130,440,113$                 278,328,073$                        284,667,000$                 408,768,186$                 

Construction and Project Development Total 305,026,741$                 100,587,566$                 319,054,160$                 475,654,696$                 1,012,388,645$              1,100,800,232$              1,161,411,069$              852,007,059$                 5,326,930,170$              328,505,545$                        5,655,435,715$              1,641,780,947$                     1,970,286,492$              7,297,216,662$              

TOTAL 5 340,192,707$                 121,726,354$                 341,592,459$                 501,126,660$                 1,044,492,331$              1,135,229,241$              1,196,556,763$              1,013,539,034$              5,694,455,550$              343,617,911$                        6,038,073,461$              1,963,429,714$                     2,307,047,625$              8,001,503,175$              

Approved State Match to ARRA State Match Liability 

Fiscal Year Notes Approved Amount
Fund Type Notes Total Obligation

(A)

Spend To Date

(B)

Remaining Balance

(C) = (A - B)

% Spend to Date

(D) = (B / A)

FY2010-FY2014 102,100,000$                 Federal Funds 

FY2014-FY2015 171,286,474$                 ARRA 11 2,552,556,231$              2,547,060,157$              5,496,074$                     99.8%

FY2015-FY2016 6,411,319$                     FY10 928,620,000$                 -$                                928,620,000$                 0.0%

FY2016-FY2017 13,291,394$                   Federal Funds TOTAL 3,481,176,231$              2,547,060,157$              934,116,074$                 73.2%

FY2017-FY2018 -$                                State and Local Match to Federal Grants

FY2018-FY2019 183,615,240$                 State to ARRA 11, 12 2,496,381,225$              476,704,427$                 2,019,676,798$              19.1%

FY2019-FY2020 -$                                Local to ARRA 11 4,100,000$                     -$                                4,100,000$                     0.0%

TOTAL (to date) 12 476,704,427$                 State to FY10 359,805,000$                 -$                                359,805,000$                 0.0%

State Funds TOTAL 2,860,286,225$              476,704,427$                 2,383,581,798$              16.7%

TOTAL 6,341,462,456$              3,023,764,584$              3,317,697,872$              47.7%

Notes: Admin, Support and Local Assistance

1 Data for Administrative Budget for FY2006-07 and FY2007-08 are per the Governor's 

Budget past years actuals.  

2 For years prior to FY2010-11, all costs for the Administrative Budget are displayed in 

Program 1970. Program 1975 and 1985 are included in Program 1970 total.

3 Project Delivery Support: expenditures that are a re-categorization of Administrative 

costs to Project Development costs based on support staff working on project delivery 

tasks, currently estimated at $79.7M.  

4 Local Assistance includes Bookend Projects in the North (Peninsula Corridor 

Electrification Project) and South (Rosecrans/Marquardt Grade Separation Project).

Notes: Project Development and Construction

5 Expenditures reflect paid invoices and material estimated costs for work performed, 

not yet paid.

6 Gray cells indicate the section was not under contract during that periodor line item 

was not applicable during that fiscal year.

7 Historical expenditures have been updated as a result of reconciliation efforts from 

multiple Authority initiatives including: (1) State Accounting System Upgrade: 

CalSTARS to FI$Cal conversion, (2) EcoSys system development for a single unified 

program database, and (3) the 2018 Baseline development process. FY2018-19

expenditures may fluctuate month over month due to prior period adjustments for year 

end activities.

8 The forecasts are reviewed throughout the fiscal year and will be updated quarterly or 

as needed once they are approved by Program Delivery.

9 Prior to FY2015-16 Palmdale - Burbank and Burbank - Los Angeles historical 

expenditures were tracked as Palmdale - Los Angeles.

10 Rail Delivery Partner lines include Project Management Team expenditures.

Notes: ARRA State Match

11 The Authority submitted $5.5M in refunds to the FRA reducing the ARRA Federal 

contribution to $2.547B. As a result, the ARRA State and Local Match requirement 

was updated to $2.500B to reflect the updated Federal contribution amount and now 

accurately reflects Federal/State required percentage contribution as stated in the 

agreement. In addition, ARRA State Match increased by $48M due to the Authority 

absorbing costs related to LA Union Station which was originally allocated as ARRA 

Local Match. 

12  The State Match to ARRA and State Match Liability tables reflect invoices submitted 

to and approved by the FRA totaling $476.7M as of September 30, 2019. An additional 

$753.3M is pending FRA approval, and $530M is in-process at HSRA, resulting in 

$1.760B (70%) approved by the FRA, pending approval by the FRA, and in -process at 

HSRA as of September 30, 2019.


