CALlFORNlA Total Project Expenditures with Forecasts
High-Speed Rail Authority December 2019 Report

Data through October 31, 2019
[ Administrative Budget

Approved State Match to ARRA State Match Liability

. Fund Type Notes Total Obligation Spend To Date Remaining Balance % Spend to Date
Fiscal Year Notes Approved Amount ) (8) (©)=(A-B) (D)=(B/A)
FY2010-FY2014 $ 102,100,000 Federal Funds
FY2014-FY2015 $ 171,286,474 ARRA 11 $ 2,552,556,231  $ 2,547,060,157 $ 5,496,074 99.8%
FY2015-FY2016 $ 6,411,319 FY10 $ 928,620,000 $ - $ 928,620,000 0.0%
FY2016-FY2017 $ 13,291,394 Federal Funds TOTAL $ 3,481,176,231  $ 2,547,060,157  $ 934,116,074 73.2%
FY2017-FY2018 $ - State and Local Match to Federal Grants
FY2018-FY2019 $ 183,615,240 State to ARRA 11,12 $ 2,496,381,225 $ 476,704,427 $ 2,019,676,798 19.1%
FY2019-FY2020 $ - Local to ARRA 11 $ 4,100,000 $ - $ 4,100,000 0.0%
TOTAL (to date) 12 $ 476,704,427 State to FY10 $ 359,805,000 $ - $ 359,805,000 0.0%

State Funds TOTAL $ 2,860,286,225 $ 476,704,427 $ 2,383,581,798 16.7%
TOTAL $ 6,341,462,456  $ 3,023,764,584 $ 3,317,697,872 47.7%

1Data for Administrative Budget for FY2006-07 and FY2007-08 are per the Governor's

2For years prior to FY2010-11, all costs for the Administrative Budget are displayed in

3Project Delivery Support: expenditures that are a re-categorization of Administrative
costs to Project Development costs based on support staff working on project delivery

Electrification Project) and South (Rc q Grade ion Project).

5 Expenditures reflect paid invoices and material estimated costs for work performed,
6 Gray cells indicate the section was not under contract during that periodor line item
7 Historical expenditures have been updated as a result of reconciliation efforts from
CalSTARS to FI$Cal conversion, (2) EcoSys system development for a single unified
program database, and (3) the 2018 Baseline development process. FY2018-19

expenditures may fluctuate month over month due to prior period adjustments for year

8 The forecasts are reviewed throughout the fiscal year and will be updated quarterly or

Total FY2006-07 to Total FY2006-07 to FY2019-20 Expenditures Inception FY2019-20 Forecast Total Cumulative
Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2018-19 (Jul - Oct) to Date (Nov - Jun) FY2019-20 Total .
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)+(E) Notes: Admin, Support and Local
1970 - Administration 1,2 $ 27,439,941 $ 18,563,815 $ 17,955,028 $ 17,335431  $ 20,516,453 $ 21,387,744 $ 19,379,480 $ 20,444,214 $ 163,022,106 $ 6,180,562 $ 169,202,668 $ 28,164,507 $ 34,345,069 $ 197,367,175
1980 - Public Information & Communications s 3,629,624 $ 95,440 $ 500,000 $ 103533 $ 411,233 $ 157,064 $ 40214 $ 97,705 5035013 $ 11,787 5046800 $ 488,213 § 500,000 $ 5535013 | gqger past years actuals.
TOTAL $ 31,069,565 $ 18,659,254 $ 18,455,028 $ 17,438,964 $ 20,927,686 $ 21,545,009 $ 19,419,694 $ 20,541919 $ 168,057,119 $ 6,192,349 $ 174,249,468 $ 28,652,720 $ 34,845,069 $ 202,902,188
‘Supporl Funding for Project Delivery Program 1970. Program 1975 and 1985 are included in Program 1970 total.
Total FY2006-07 to Total FY2006-07 to FY2019-20 Expenditures Inception FY2019-20 Forecast Total Cumulative
Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2018-19 (Jul - Oct) to Date (Nov - Jun) FY2019-20 Total
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (BY=(A+(E) .
Project Delivery Support 3 $ 4,096,401 $ 2,479,534 $ 4,083,271 ' $ 8,033,000 $ 11,176,000 $ 12,884,000 $ 15,726,000 $ 16,888,870 $ 75,367,076 $ 5,945,073 $ 81,312,149 $ 11,054,928 $ 17,000,001 $ 92,367,077 tasks, currently estimated at $79.7M.
TOTAL $ 4,096,401 $ 2,479,534 $ 4,083,271 $ 8,033,000 $ 11,176,000 $ 12,884,000 $ 15,726,000  $ 16,888,870  $ 75,367,076 $ 5,945,073 $ 81,312,149 $ 11,054,928  $ 17,000,001 $ 92,367,077 “4Local Assistance includes Bookend Projects in the North (Peninsula Corridor
[Local Assistance
Total FY2006-07 to Total FY2006-07 to FY2019-20 Expenditures Inception FY2019-20 Forecast Total Cumulative
Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2018-19 (Jul - Oct) to Date (Nov - Jun) FY2019-20 Total
(A (B) (C)= (A)+(B) (D) (E)=(B)+(D) (BY=(A+(E)
Bookend - North 4,6 $ 109,954,186 $ 109,954,186 $ 10,061,177 ' $ 120,015,363 $ 89,938,823 $ 100,000,000 $ 209,954,186
Bookend - South 4,6 $ 14,147,000 $ 14,147,000 $ 2,555,500 $ 16,702,500 $ 182,111,500 $ 184,667,000 $ 198,814,000
TOTAL 5 $ - $ - $ - $ - $ - $ - $ - $ 124,101,186 $ 124,101,186 $ 12,616,677  $ 136,717,863 $ 272,050,323 $ 284,667,000 $ 408,768,186
\Pro]ect Development and Construction
. . Total FY2006-07 to Total FY2006-07 to FY2019-20 Expenditures Inception FY2019-20 Forecast Total Cumulative
Project Development Section Phase | Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2018-19 (Jul - Oct) to Date (Nov - Jun) FY2019-20 Total .
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)+(E) Notes: Project Development and Construction
San Francisco - San Jose $ 20,404,886 3 218453 $ 127593 $ - s 5710051 $ 9,616,622 $ (2,527,846) $ 5,258,901 $ 38,808,660 $ 1,238,025 $ 40,046,685 S 9,272,420 | § 10,510,445 $ 49,319,105
San Jose - Merced 6 $ 1,903,767 $ 13517375 $ 56,524,670 $ 10,349,685 $ 82,295,497 $ 1,371,060 $ 83,666,557 $ 53,429,056 $ 54,800,116 $ 137,095,613 not yet paid.
Merced - Fresno $ 25,105,774 $ 13,415,754 $ 10,530,535 $ 1,621,100 $ 9679 $ - $ 395,763 $ - $ 51,078,606 $ - $ 51,078,606 $ - $ = $ 51,078,606
Fresno - Bakersfield $ 101,664,437  § 378,385 $ 2,882,987 $ 4,359,495 $ 44888 $ 474940 $ 21,946,634 $ - $ 131,751,765 $ - $ 131,751,765 $ - $ = $ 131,751,765
Bakersfield - Palmdale $ 2536 $ - s 30,861 $ 6,168,642 $ 19,440,428 $ 15,152,066 $ (5729,319) $ 4232435 $ 39,207,648 $ 826,152 $ 40,123,800 $ 6,273,626 $ 7,099,778 $ 46,307,426 | Was not applicable during that fiscal year.
Locally Generated Alternative (LGA) 6 $ 260,941 $ 2,451,748 $ 18,799,054 $ 1,045340 $ 22,557,084 $ 129,328 $ 22,686,412 $ 16,916,409 $ 17,045,737 $ 39,602,821
Palmdale - Los Angeles 9 $ 2,660,105 $ 6,061,452 $ 12,167,545 $ 11,613,587 $ -8 -8 -8 - 8 32,502,688 $ -8 32,502,688 $ -8 - 8 32,502,688 multiple Authority initiatives including: (1) State Accounting System Upgrade:
Palmdale - Burbank 6,9 $ 31,356,489 $ 21,032,178 $ 11,800,053 $ 5,962,376  $ 70,151,096 $ 1,104,595 $ 71,255,691 $ 6,392,689 $ 7,497,284 $ 77,648,380
Burbank - Los Angeles 6,9 $ 7.363,754 $ 7.869,013 $ 3,640,955 $ 3,497,717 $ 22,371,439 $ 463,844 $ 22,835,283 $ 5,793,146 $ 6,256,990 $ 28,628,429
Los Angeles - Anaheim $ 13,377,011 § 2,810,872 $ 1,609,467 $ 1,904,414 $ 2,660,729 $ 8,063,880 $ 6,523,042 $ 3,515,113 $ 40,464,528 $ 793,996 $ 41,258,524 $ 9,321,681  $ 10,115,677 $ 50,580,205
Central Valley Wye $ 41,096,366 $ 9,366,523 $ 8592622 $ 6,390,177 $ 6835419 $ 4427887 ' $ (34,550,957) $ 868,172 $ 43,026,209 $ 242,553 $ 43268762 S 6,152,213 $ 6,394,766 $ 49,420,975
Resource Agency $ 22,283,434 § 16,471,261 $ 20,822,016 $ 5,251,348 $ 14,862,407 $ 41519411 $ 26,077,333 $ 15,753,826 $ 163,041,036 $ 1,389,029 $ 164,430,065 $ 78,701,905 $ 80,090,934 $ 243,131,970 end activities.
Legal - PD $ 382550 $ 473999 $ 3242559 $ 5,268,857 $ 8,764,894 $ 6,966,776  $ 3970815 $ 2,808,905 $ 31,879,354 S 232,396 $ 32,111,750 $ 9,936,110 $ 10,168,506 $ 42,047,860
SCISAP $ 1152254 g 127,994 $ 161,309 $ 550,216 $ 1,761,716 $ 4,689,745 $ 981,314 $ 538,812 $ 9,963,360 $ 2,000 $ 9,965,360 $ 4,025,153 $ 4,027,153 $ 13,990,513 as needed once they are approved by Program Delivery.
SWCAP 6 $ 659,952 $ 17,920 $ - $ - $ - $ - $ 677,872 $ - $ 677,872 $ - $ - $ 677,872
NorCal Interconnections 6 $ N $ ~ $ N $ ~ $ _ $ ~ 9 Prior to FY2015-16 Palmdale - Burbank and Burbank - Los Angeles historical
Rail Delivery Partner 10 $ 56,567,567  $ 39,767,051 $ 35 923 % 1,412,753 $ 29,341,067 $ 39,983,795 $ 31,559,088 $ 32,592,612 $ 266,546,856 $ 14,168,210 $ 280,715,066 $ 6,381,564 $ 20,549,774 $ 287,096,630 expenditures were tracked as Palmdale - Los Angeles.
Project Development Section Phase Il 10 Rail Delivery Partner lines include Project Management Team expenditures.
Sacramento - Merced $ 2,092,018 $ 1,928,995 $ 2,048,229 $ 393451 $ 437,787 $ 207,344 $ - $ - $ 7,107,824 $ - $ 7,107,824 $ - $ - $ 7,107,824
Altamont Pass $ 13,978,292 § 1,306,308 $ 194,418 $ 191,763 $ 1,388,831 $ 1,291,617 $ 5,172,874 $ - $ 23,524,104 $ - $ 23,524,104 $ - $ - $ 23,524,104
Los Angeles - San Diego $ 4,256,304 ¢ 1,620,994 $ 162,969 $ 663,372 $ 1,385,165 $ 1,495,791 $ 374,617 $ - $ 9,959,211 $ - $ 9,959,211 $ - $ = $ 9,959,211
Rail Delivery Partner - Phase I 6 $ 867 $ - $ - $ - $ 867 $ - $ 867 $ - $ = $ 867
Project Development TOTAL $ 305,023,534 $ 93,948,039  $ 98,555,983  $ 45,807,095 $ 133,528,880 $ 178,760,189 $ 144,958,091  $ 86,423,895 $ 1,087,005,705 $ 21,961,188 $ 1,108,966,893 $ 212,595,972 $ 234,557,160 $ 1,321,562,865
Construction Program
Design-Build Contract Work 6 $ 79,367,382 $ 101,202,784 $ 398,124,232 $ 395,444,569 $ 436,232,684 $ 402,876,251 $ 1,813,247,902 $ 266,849,700 ' $ 2,080,097,602 $ 487,783,002 ' $ 754,632,702 $ 2,567,880,604
SR 99 6 $ 2,250,462 $ 11,141,399 $ 18,262,602 $ 38,108,106 $ 78,290,895 82,252,837 35,802,210 $ 266108512 $ 2,775,179 ' § 268,883,691 $ 21,216,309 $ 23,991,488 $ 290,100,000
Project Construction Management 6 $ 55748 $ 4,710,835 $ 9,506,511 $ 20,027,192 $ 31,710531 $ 51,777,995 $ 45199371 $ 162,988,183 $ 18,162,648 $ 181,150,831 $ 12,836,953 $ 30,999,601 $ 193,987,784
Real Property Acquisition 6 $ 566,892 $ 66,629,916  $ 251,428,646 $ 281,510,716 $ 199,849,975 $ 254,093,376 $ 80,233,713 $ 1,134,313,234 $ 48,174,997 $ 1,182,488,231 $ 77,871,088 $ 126,046,085 $ 1,260,359,319
Environmental Mitigation 6 $ 10,000,000 @ $ 1,594,327 $ 358,943 $ 43,274,738 $ 9,592,357 $ 7,709,393 $ 72,529,758 $ 120,931 $ 72,650,689 $ 55,838,976 $ 55,959,907 $ 128,489,665
Resource Agency 6 $ 333,561 $ 291,990 $ 217,764 $ 59,993,514 $ 3,802,204 $ (49,219,981) $ 9,251,936 $ 24,670,988 $ 464,269 $ 25,135,257 $ 28,439,662 $ 28,903,931 $ 53,574,919
Third Party Contract Work 6 $ 5577 $ 88 $ 1,652,092 $ 7,838,578 $ 13,874,255 $ 40,862,760  $ 23,441,813 $ 87,675,163 $ 12,524,638 $ 100,199,801 $ 121,017,375 $ 133,542,013 $ 221,217,176
Project Contingency 6 $ - $ - $ - $ 450,486,115  $ 450,486,115 $ 450,486,115
Stations 6 $ = $ - $ = $ 1,148,253 $ 1,148,253 $ 1,148,253
Communication and Signaling 6 $ - $ - $ - $ - $ - $ -
Electric Traction 6 $ = $ - $ = $ - $ o $ -
Heavy Maintenance Facility 6 $ - $ - $ - $ - $ - $ -
Merced-Fresno (Preliminary ROW) 6 $ 2,136,285 $ 3,906,981 $ - $ - $ 31,349 $ - $ 6,074,615 $ - $ 6,074,615 $ - $ - $ 6,074,615
Fresno-Bakersfield (Preliminary ROW) $ 3208 $ 3,427,286 $ 7,417,968 $ 1,686,460 $ - $ 335,825 $ - $ $ 12,870,747 $ - $ 12,870,747 $ - $ = $ 12,870,747
Bakersfield - Palmdale (Preliminary ROW) 6 $ - $ 6,131,312 $ 6,131,312 $ - $ 6,131,312 $ 6,131,312
Rail Delivery Partner - Phase | 6 $ 38,350,908 $ 40,335,369 $ 68,725,526 $ 75,600,062 $ 116,347,277 $ 87,873,825 $ 427,232,967 $ 19,483,181 § 446,716,148 $ 61,761,026 $ 81,244,207 $ 508,477,174
Early Train Operator 6 $ 1,714,693 $ 5,604,903 $ 7,319,596 $ 2,229,397 $ 9,548,993 $ 10,924,619 $ 13,154,016 $ 20,473,612
Legal 6 $ 451,405 $ 54,065 $ 4,172,957 $ 3,354,450 $ 7,474,982 $ 7,541,296 $ 23,049,156 $ 656,252  $ 23,705,408 $ 10,662,099 $ 11,318,351 $ 34,367,507
Caltrain 6 $ 76,502,540 $ - $ 37,241,835 $ 113,744,375 $ - $ 113,744,375 $ 255,625 $ 255,625 $ 114,000,000
San Mateo Grade Separation 6 $ 11,436,257 $ 22,715,054 $ 34,151,311 $ 11,272,054 $ 45,423,365 $ 6,643,672 $ 17,915,726 $ 52,067,037
Project Reserve 6 $ - $ - $ - $ - $ - $ = $ -
Interim Use 6 $ 53,856,392 $ $ 53,856,392 $ - $ 53,856,392 $ - $ = $ 53,856,392
Unallocated Contingency 6 $ - $ - $ - $ - $ - $ = $ -
Construction TOTAL $ 3,208 $ 6,639,526  $ 220,498,177 ' $ 429,847,601 $ 878,859,766  $ 922,040,044 $ 1,016,452,979  $ 765491599 $ 4,239,832,899 $ 388,844,558  $ 4,628,677,457 $ 1,346,884,774  $ 1,735,729,332  $ 5,975,562,231
TOTAL 578 $ 305,026,741 $ 100,587,566  $ 319,054,160 $ 475,654,696  $ 1,012,388,645 $ 1,100,800,232 $ 1,161,411,069 $ 851,915494 $ 5,326,838,604 $ 410,805,746 $ 5,737,644350 $ 1,559,480,746  $ 1,970,286,492 $ 7,297,125,096
. Total FY2006-07 to Total FY2006-07 to FY2019-20 Expenditures Inception FY2019-20 Forecast Total Cumulative
Cumulative Program Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2018-19 (Jul - Oct) to Date (Nov - Jun) FY2019-20 Total
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (BY=(A)+(E)
Administrative Total $ 31,069,565 $ 18,659,254 $ 18,455,028 $ 17,438,964 $ 20,927,686 $ 21,545,009 $ 19,419,694 $ 20,541,919 $ 168,057,119 $ 6,192,349 $ 174,249,468 $ 28,652,720 $ 34,845,069 $ 202,902,188
Support Funding for Project Delivery Total $ 4,096,401 $ 2,479,534 $ 4,083,271 $ 8,033,000 $ 11,176,000 $ 12,884,000 $ 15,726,000 $ 16,888,870 $ 75,367,076 $ 5,945,073 $ 81,312,149 $ 11,054,928 $ 17,000,001 $ 92,367,077
Local Assistance (Bookend) Total 6 $ 124,101,186 $ 124,101,186 $ 12,616,677 $ 136,717,863 $ 272,050,323 ' $ 284,667,000 $ 408,768,186
Construction and Project Development Total $ 305,026,741 $ 100,587,566  $ 319,054,160 $ 475,654,696  $ 1,012,388,645 $ 1,100,800,232  $ 1,161,411,069 $ 851,915,494 $ 5,326,838,604 $ 410,805,746  $ 5,737,644350 $ 1,559,480,746  $ 1,970,286,492 $ 7,297,125,096
TOTAL 5 $ 340,192,707 $ 121,726,354 $ 341,592,459 $ 501,126,660 $ 1,044,492,331 $ 1,135,229,241  $ 1,196,556,763  $ 1,013,447,468  $ 5,694,363,984 $ 435,559,845 $ 6,129,923,829 $ 1,871,238,717 ' $ 2,306,798,562 $ 8,001,162,546

Notes: ARRA State Match

11 The Authority submitted $5.5M in refunds to the FRA reducing the ARRA Federal
contribution to $2.547B. As a result, the ARRA State and Local Match requirement
was updated to $2.500B to reflect the updated Federal contribution amount and now

reflects Fed: required p ge contribution as stated in the
agreement. In addition, ARRA State Match increased by $48M due to the Authority
absorbing costs related to LA Union Station which was originally allocated as ARRA
Local Match.
12 The State Match to ARRA and State Match Liability tables reflect invoices submitted
to and approved by the FRA totaling $476.7M as of October 31, 2019. An additional
$780.6M is pending FRA approval, and $442.7M is in-process at HSRA, resulting in
$1.700B (68%) approved by the FRA, pending approval by the FRA, and in-process at
HSRA as of October 31, 2019.





