
Vendor / Contractor Name Amendment # Start Date End Date
Small Business 

Utilization

Contract Amount

(A) 

Actual Expenditures 

(B)

Balance

(A - B = C)
Description of Service

AgreeYa Solutions, Inc 1 6/29/20 12/31/22 NA $800,000 $462,132 $337,868 IT consulting

Akin Gump Strauss Hauer & Feld, LLP 1 4/11/17 12/31/22 NA $750,000 $182,664 $567,337 Legal service

Alexan RPM Inc 1 4/1/20 12/31/23 NA $950,000 $447,183 $502,817 Infrastructure Services

Angeles National Forest Service 1 2/22/17 11/30/21 NA $516,250 $516,250 $0 Environmental review and permits

Arcadis U.S. Inc. 4 11/7/14 12/10/21 32.8% $148,871,090 $139,381,517 $9,489,572 Project and Construction Management: CP 2 -3

Associated Right of Way Services 6/7/21 8/31/22 99.0% $5,641,471 $748,706 $4,892,765 Right-of-way and real property service

AT&T Corp. 9/18/21 12/30/22 NA $2,400,000 $0 $2,400,000 Utility relocation service

Baker and Miller PLLC 4 9/28/15 12/31/22 NA $1,500,000 $320,550 $1,179,450 Legal service

Bender Rosenthal, Inc 6/7/21 8/31/22 100.0% $5,055,231 $254,303 $4,800,928 Right-of-way and real property service

BNSF Railway Company ("BNSF") 2/13/15 2/13/25 NA $5,000,000 $4,999,216 $784 Coordination and evaluation of facilities

BNSF Railway Company ("BNSF") 12/20/16 12/31/21 NA $15,640,600 $12,225,176 $3,415,424 Coordination and evaluation of facilities

BNSF Railway Company 4 11/1/17 2/28/23 NA $27,600,000 $16,474,616 $11,125,384 Coordination and evaluation of facilities

BNSF Railway Company 3/21/19 4/18/22 NA $65,537,554 $54,353,056 $11,184,498 Relocation and Construction of Rail Line: CP 2-3

BNSF Railway Company 3/21/19 6/30/26 NA $24,680,145 $12,354,099 $12,326,046 Relocation and Construction of Rail Line: CP 4

Burns & McDonnell Engineering Company, Inc. 2 9/22/16 12/31/22 NA $890,000 $200,793 $689,207 Staffing agreement

California Department of Conservation 3 6/30/13 9/30/26 NA $35,992,408 $16,444,545 $19,547,863 Environmental assistance: agricultural land conversion 

California Department of Fish and Wildlife 7/1/20 12/31/22 NA $6,873,562 $1,101,057 $5,772,505 Environmental assistance: political and public visibility

California Department of Transportation 5 1/18/13 6/30/22 NA $296,100,000 $281,109,979 $14,990,021 Design Builder: State Route 99 Executed Change Orders: 1

California Department of Transportation 2 4/13/15 12/31/22 NA $5,450,000 $4,558,318 $891,682 Caltrans Independent Quality Assurance

California Department of Transportation 1 3/8/19 12/31/22 NA $4,920,000 $935,169 $3,984,831 Caltrans Independent Quality Assurance

California Department of Transportation 1 2/27/18 12/31/21 NA $4,800,000 $4,599,768 $200,232 Caltrans Independent Quality Assurance

California Department of Transportation 6/29/21 12/31/22 NA $2,000,000 $0 $2,000,000 Early Train Operator's Mobility Plan

California Department of Transportation 10/1/21 9/30/24 NA $14,866 $0 $14,866 Labor relations service

California Department of Parks and Recreation 3 9/25/14 12/31/22 NA $3,736,195 $2,726,771 $1,009,423 Environmental review: cultural resources documentation

California Highway Patrol 2 3/12/19 8/31/22 NA $1,592,909 $918,482 $674,427 Facility Checks

California Public Employment Relations Board 7/1/21 6/30/22 NA $10,000 $0 $10,000 Mediation Services

California Rail Builders, LLC 2/29/16 6/30/22 18.8% $657,802,774 $485,443,813 $172,358,961 Design Builder: CP 4 Executed Change Orders: 124

California Reporting, LLC 2 1/8/18 11/30/21 NA $46,000 $22,684 $23,316 Certified shorthand reporter and transcription service

California State Lands Commission 1/26/19 11/30/23 NA $49,999 $2,021 $47,978 Land lease assistance

Capio Group 6/8/20 12/31/21 NA $500,000 $305,985 $194,015 Data Architect Support

Central California Irrigation District 2 12/2/16 12/31/22 NA $143,527 $21,801 $121,726 Coordination and evaluation of facilities

CenturyLink Communications, LLC 2 3/2/17 12/31/22 NA $27,260 $0 $27,260 Coordination and evaluation of facilities

City of Anaheim 2 7/22/16 12/31/22 NA $352,259 $46,232 $306,027 Coordination and evaluation of facilities

City of Bakersfield 3 2/8/16 12/31/23 NA $401,607 $114,650 $286,957 Coordination and evaluation of facilities

City of Barstow 9/9/20 6/30/22 NA $50,000 $0 $50,000 Engineering services

City of Bell 9/25/20 12/21/22 NA $100,000 $0 $100,000 Conflict and research services

City of Buena Park 2 9/13/16 12/31/22 NA $83,097 $0 $83,097 Environmental planning

City of Burbank 3 12/21/15 6/30/22 NA $800,000 $260,941 $539,059 Station Area Planning

City of Burbank 2 10/6/16 12/31/22 NA $242,362 $0 $242,362 Coordination and evaluation of facilities

City of Colton 6/19/20 6/30/22 NA $100,000 $1,834 $98,166 Review Engineering Documents

City of Commerce 2 7/18/16 12/31/22 NA $400,000 $24,490 $375,510 Review conflicts with utilities

8City of Fresno 9 6/7/12 12/31/22 NA $1,929,000 $1,231,788 $697,212 Right-of-way and real property service

City of Fresno 1 1/5/17 12/31/21 NA $29,845,500 $22,126,168 $7,719,332 Construction: Veterans Blvd overpass

City of Fresno 2 9/13/18 12/31/21 NA $1,525,978 $244,273 $1,281,705 Environmental service
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City of Fullerton 2 11/21/16 12/31/22 NA $75,000 $0 $75,000 Coordination and evaluation of facilities

City of Gilroy 3 7/1/14 12/31/21 NA $600,000 $334,587 $265,413 Station Area Planning

City of Glendale 1/17/20 1/31/22 NA $131,433 $61,411 $70,022 Coordination and evaluation of facilities

City of Grand Terrace 7/20/21 6/30/22 NA $30,000 $0 $30,000 Coordination and evaluation of facilities

City of Hanford 3/22/21 12/31/23 NA $84,210 $0 $84,210 Coordination and evaluation of facilities

City of La Mirada 2 9/7/16 12/31/22 NA $457,000 $13,512 $443,488 Coordination and evaluation of facilities

City of Los Angeles 1 10/13/16 12/31/21 NA $1,269,247 $73,925 $1,195,322 Coordination and evaluation of facilities

City of Merced 4 3/1/13 12/31/21 NA $600,000 $376,195 $223,805 Station area planning

City of Montebello 2 10/28/16 12/31/22 NA $175,000 $0 $175,000 Coordination and evaluation of facilities

City of Morgan Hill 2 6/6/16 12/31/22 NA $409,641 $258,086 $151,556 Coordination and evaluation of facilities

City of Norwalk 2 7/1/16 12/31/22 NA $499,900 $86,041 $413,859 Coordination and evaluation of facilities

City of Palmdale 1 8/23/16 12/31/21 NA $172,797 $136,627 $36,170 Coordination and evaluation of facilities

City of Pico Rivera 1 10/22/19 12/31/22 NA $231,806 $21,419 $210,387 Coordination and evaluation of facilities

City of San Mateo 2 11/14/16 12/31/22 NA $100,000 $0 $100,000 Coordination and evaluation of facilities

City of San Jose 4 10/17/16 12/31/22 NA $869,688 $538,028 $331,661 Coordination and evaluation of facilities

City of Santa Clara 2 5/23/17 12/31/22 NA $150,644 $0 $150,644 Coordination and evaluation of facilities

City of Santa Fe Springs 2 8/23/16 12/31/22 NA $499,000 $0 $499,000 Coordination and evaluation of facilities

City of Selma 1 4/22/20 11/30/21 NA $832,125 $488,504 $343,621 Training Services

City of South San Francisco 2 1/9/17 12/31/22 NA $35,000 $0 $35,000 Coordination and evaluation of facilities

Consolidated Irrigation District 8/20/20 12/31/22 NA $25,000 $5,307 $19,693 Engineering service

Continental Field Acquisitions 6/7/21 8/31/22 96.2% $1,438,327 $363,477 $1,074,850 Right-of-way and real property service

Cooperative Personnel Services 1 12/9/20 6/30/22 NA $50,000 $0 $50,000 Salary survey services

Cooperative Personnel Services 11/13/20 6/30/22 NA $80,000 $5,933 $74,067 Employee Training

Corcoran Irrigation District 6/1/20 12/31/22 NA $25,000 $3,990 $21,010 Coordination and evaluation of facilities

County of Fresno 3 3/1/12 12/31/21 NA $204,400 $203,068 $1,332 Review conflicts with utilities

County of Madera 4 8/18/15 12/31/22 NA $89,251 $13,048 $76,203 Coordination and evaluation of facilities

County of Madera 5/20/21 12/31/25 NA $6,286,000 $0 $6,286,000 EJ Mitigation

County of San Benito 2 11/14/16 12/31/22 NA $100,000 $0 $100,000 Coordination and evaluation of facilities

County of Santa Clara 2 12/16/16 12/31/22 NA $150,000 $88,119 $61,881 Coordination and evaluation of facilities

County of Tulare 3 11/12/13 12/31/21 NA $151,400 $96,484 $54,916 Review conflicts with utilities

CPS HR Consulting 5/13/21 1/31/23 NA $10,850 $0 $10,850 HR Consulting

Crown Worldwide Moving and Storage, LLC 11/17/20 6/30/22 NA $70,346 $3,472 $66,874 Moving Services

DB Engineering & Consulting USA, Inc. 1 12/19/17 11/30/23 17.2% $32,000,000 $28,300,475 $3,699,525 Early Train Operator 

Delegata Corporation 8/2/21 7/31/23 NA $800,000 $71,815 $728,185 Construction and Contract Management

Department of Human Resources 4/21/21 1/31/22 NA $40,000 $0 $40,000 CalHR to provide training service

Department of Human Resources 7/1/21 6/30/24 NA $120,000 $3,175 $116,825 CalHR to provide training service

Department of Transportation 12/24/20 6/30/24 NA $6,443,500 $748,713 $5,694,787 Caltrans loaned expert staff

Department of Transportation 5 6/19/12 6/30/23 NA $27,936,000 $21,289,819 $6,646,181 Legal service

Department of Transportation 5/1/18 6/30/22 NA $640,000 $12,646 $627,354 Caltrans Independent Quality Assurance

Department of Transportation 1 5/30/18 12/30/22 NA $3,530,000 $2,418,491 $1,111,509 Caltrans Independent Quality Assurance

Department of Transportation 5/30/18 6/30/22 NA $4,130,000 $699,295 $3,430,705 Caltrans Independent Quality Assurance

Dragados/Flatiron Joint Venture 3 6/10/15 4/18/22 17.2% $2,153,563,229 $1,430,846,546 $722,716,683 Design Builder: CP 2-3 Executed Change Orders: 358

Ebbin Moser + Skaggs, LLP 4 4/27/15 12/31/22 NA $6,600,000 $5,514,421 $1,085,579 Legal service

EFI Global, Inc 6/23/21 6/30/22 NA $16,946 $0 $16,946 Environmental Site Assessment
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Enterprise Networking Solutions Inc. 1 10/15/18 12/31/22 NA $834,000 $481,070 $352,930 IT consulting

Environmental Science Associates 1 8/5/16 12/31/22 1.6% $6,961,708 $4,782,122 $2,179,586 Environmental service

Ernst & Young LLP 7/30/21 6/30/24 0.0% $4,700,000 $228,953 $4,471,047 Enterprise risk management advisory services

Executive Maintenance, Inc. 1 2/26/19 1/31/22 NA $75,210 $64,765 $10,446 Janitorial services

Focus Language International LLC 1 6/21/19 4/30/22 NA $60,000 $16,332 $43,668 Translation service

Fresno Irrigation District 3 7/29/15 12/31/22 NA $282,774 $248,980 $33,794 Coordination and evaluation of facilities

Fresno Metropolitan Flood Control District 3 10/20/16 6/30/23 NA $126,491 $108,334 $18,157 Coordination and evaluation of facilities

Frontier California, Inc. 2 1/25/17 12/31/22 NA $21,225 $0 $21,225 Coordination and evaluation of facilities

Frontier California, Inc. 4 9/25/14 12/31/22 NA $21,225 $0 $21,225 Utility conflict reviews

GDS Moving & Installation Inc.* 11/9/21 7/31/22 NA $15,590 $0 $15,590 Modular systems furniture transport

Geographic Technologies Group, Inc* 11/15/21 2/28/23 NA $900,000 $0 $900,000 Geographic information system services

Goodin, MacBride, Squeri & Day, LLP 2 7/11/17 12/31/22 NA $1,602,500 $367,900 $1,234,600 Legal service

Grassland Water District 1 1/9/17 6/30/22 NA $101,442 $28,773 $72,669 Coordination and evaluation of facilities

Greenberg Traurig LLP 3 11/4/15 12/31/22 NA $1,500,000 $557,276 $942,724 Legal service

Henry Miller Reclamation District #2131 2 3/14/17 12/31/22 NA $99,408 $0 $99,408 Coordination and evaluation of facilities

Hernandez, Kroone & Associate 5 3/28/14 6/30/23 100.0% $12,525,000 $8,984,738 $3,540,262 Right-of-way land surveys

HKA – Global, Inc dba Hill International Consulting, Inc. 2 4/21/17 12/31/22 NA $2,440,000 $1,032,941 $1,407,059 Expert witness service

HNTB Corporation 3 1/8/16 12/15/22 34.5% $89,817,414 $72,936,106 $16,881,308 Project and Construction Management: CP 4

HNTB Corporation 4 11/23/15 12/31/22 23.6% $77,610,000 $69,709,179 $7,900,821 Environmental and Engineering service

J.G. Boswell Company 3 4/1/11 12/31/21 NA $285,100 $43,865 $241,235 Review conflicts with facilities

Kadesh & Associates, LLC 7/1/21 6/30/23 NA $270,000 $35,200 $234,800 Development of Public Policy

Kern County 9/9/20 6/30/22 NA $150,000 $0 $150,000 Coordination and evaluation of facilities

Kiefer Consulting, Inc 7/20/21 12/31/22 NA $900,000 $49,895 $850,105 SharePoint Support Services

Kings River Conservation 3 9/21/11 12/31/21 NA $49,879 $43,135 $6,744 Review conflicts with utilities

Kleinfelder, Inc 4 12/9/16 4/30/22 25.3% $18,000,000 $8,808,728 $9,191,272 Geotechnical site investigation service

KPMG LLP 1/20/21 9/30/24 25.8% $26,800,375 $4,693,322 $22,107,053 Financial Advisory Services

KPMG LLP 6/1/21 12/31/22 NA $500,000 $0 $500,000 Information Security Services

KPMG LLP 6/28/21 12/31/22 NA $300,000 $149,883 $150,117 Transition Advisory Services

Lakeside Ditch 12/23/19 12/31/21 NA $25,000 $0 $25,000 Coordination and evaluation of facilities

Local Government Commission 9/13/21 10/31/22 NA $40,600 $0 $40,600 Environmental justice service

Los Angeles County Metropolitan Transportation Authority 1 4/10/15 12/31/21 NA $750,000 $5,716 $744,284 Coordination and evaluation of facilities

Los Angeles County Metropolitan Transportation Authority 4 6/1/16 12/31/22 NA $18,726,102 $14,806,906 $3,919,196 Project management and quality control:  Metro Link

Los Angeles County Metropolitan Transportation Authority 5/1/18 12/31/23 NA $76,665,000 $25,798,360 $50,866,640 Construction: grade separation

Los Angeles Department of Water and Power 2 1/6/17 2/28/23 NA $1,400,000 $75,466 $1,324,534 Feasibility studies and analysis - LADWP Grid

Lower Tule River Irrigation 7/31/20 12/31/22 NA $25,000 $0 $25,000 Irrigation Services

Madera Irrigation District 2 10/27/16 12/31/22 NA $20,000 $0 $20,000 Coordination and evaluation of facilities

Mayer Brown LLP 3 11/17/15 12/31/22 NA $1,800,000 $1,665,652 $134,348 Legal service

Melga Canal Company 8/31/20 12/31/22 NA $25,000 $0 $25,000 Evaluation of Facilities

Merced Irrigation District 2 2/21/17 12/31/22 NA $58,850 $0 $58,850 Coordination and evaluation of facilities

National Fish and Wildlife Foundation 4/6/21 12/31/21 NA $3,746,600 $3,746,600 $0 Mitigation services for marine life

National Marine Fisheries Service (WCR-1701) 12/21/18 3/30/23 NA $690,236 $406,421 $283,815 Evaluation of environmental challenges

National Training Institute on Race and Equality 6/1/21 5/30/22 NA $18,000 $13,500 $4,500 Personnel Training

NetCentric Technologies, Inc 1 4/29/20 6/30/22 NA $100,000 $16,052 $83,948 Remediation of ADA

Nossaman8 12 4/24/09 12/31/22 NA $24,500,000 $21,930,948 $2,569,052 Legal service
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O'Dell Engineering Inc. 1 9/2/16 12/31/21 100.0% $5,000,000 $2,263,665 $2,736,335 Right-of-way engineering and scoping service

O'Melveny & Meyers LLP 5 9/11/13 12/31/22 NA $7,200,000 $5,501,538 $1,698,462 Legal service

Office of Planning and Research 4/29/20 12/31/22 NA $2,292,648 $778,224 $1,514,424 Environmental mitigation planning

Orange County Transportation Agency (OCTA) 3 10/26/12 12/31/22 NA $300,000 $9,179 $290,821 Engineering, design plans and cost estimates

Overland, Pacific & Cutler* 6/7/21 8/31/22 NA $2,372,673 $0 $2,372,673 Right of Way (ROW) and real property services

Pacific Bell Telephone Company dba AT&T 4 5/19/16 6/30/24 NA $26,283,753 $13,586,941 $12,696,812 Coordination and evaluation of facilities

Pacific Gas and Electric Company 1 6/4/20 6/30/23 NA $1,959,000 $6,103 $1,952,897 Environmental planning

Pacific Gas and Electric Company 2 8/31/15 6/30/24 NA $27,000,000 $18,549,798 $8,450,202 Coordination and evaluation of facilities

Pacific Gas and Electric Company 2 1/9/17 1/30/24 NA $36,034,000 $9,468,950 $26,565,050 Coordination and evaluation of facilities

Peninsula Corridor Joint Powers  Board (PCJPB) 2 6/23/17 12/31/21 NA $84,000,000 $83,429,293 $570,707 Construction: grade separation

Peninsula Corridor Joint Powers Board (Caltrain) 1 12/5/18 12/31/22 NA $600,000,000 $272,112,973 $327,887,027 Corridor electrification and materials

People's Ditch Company 6/1/20 12/31/22 NA $25,000 $0 $25,000 Labor Costs

Perkins Coie, LLP 3 11/3/15 12/31/22 NA $5,000,000 $3,876,931 $1,123,069 Advice and counsel on environmental permitting issues

Pestmaster Services, Inc. 9/9/21 6/30/23 NA $9,695 $620 $9,075 Pest control services

Placeworks, Inc. 1 8/5/16 12/31/22 49.3% $4,900,000 $977,503 $3,922,497 Environmental service

Poso Canal Company 2 1/24/17 12/31/22 NA $61,251 $6,399 $54,852 Coordination and evaluation of facilities

Project Finance Advisory Limited 3 12/18/15 10/10/22 15.7% $4,000,000 $1,911,495 $2,088,505 Reports pursuant to CSHC section 2704.08(d)(2)

Providence Technology Group, Inc. 10/25/21 2/28/23 NA $900,000 $0 $900,000 Consulting services for maintenance and operational support

PTG Pacheco Pass Corridor8 7 12/4/08 6/30/22 NA $80,240,000 $79,858,007 $381,993 Preliminary engineering and environmental work

Rancho Tree Service* 11/15/21 9/30/22 NA $514,172 $0 $514,172 Tree removal and disposal services

Regents of the University of California, Berkeley 2 8/10/18 6/30/22 NA $378,748 $109,282 $269,466 Seismic policy and technical practices experts

Regents of the University of California, Los Angeles 3/16/20 1/5/23 NA $782,821 $199,672 $583,149 Fault rupture research

Remy Moose Manley, LLP 6 9/13/12 12/31/22 NA $3,750,000 $2,304,883 $1,445,117 Legal service

Rutan & Tucker 3 8/14/15 12/31/22 NA $10,900,000 $7,876,322 $3,023,678 Legal service

San Benito County Water District 2 1/9/17 12/31/22 NA $45,200 $1,932 $43,268 Coordination and evaluation of facilities

San Bernardino County Transportation Authority 5/15/20 6/30/22 NA $100,000 $0 $100,000 Review of engineering documents

San Francisco Bay Conservation and Development Commission 10/18/19 12/31/22 NA $50,000 $9,726 $40,274 Project evaluation and permit processing

San Joaquin Regional Rail Commission (SJRRC) 4 12/18/12 12/31/22 NA $750,000 $648,166 $101,834 Preparation and review of engineering design plans

San Joaquin Valley Air Pollution Control District 7/23/14 7/31/28 NA $1,705,472 $1,364,377 $341,095 Environmental mitigation

San Joaquin Valley Air Pollution Control District 6/26/15 7/31/28 NA $367,829 $294,263 $73,566 Voluntary Emissions Reduction Agreement

San Joaquin Valley Air Pollution Control District 1/13/16 7/31/28 NA $10,806,923 $8,645,538 $2,161,385 Offset construction air pollution cost

San Joaquin Valley Railroad Co. 1 8/28/15 6/30/22 NA $5,000,000 $2,647,600 $2,352,400 Coordination and evaluation of facilities

San Joaquin Valley Air Pollution Control District 9/16/16 6/30/26 NA $3,562,246 $2,849,797 $712,449 Voluntary Emissions Reduction Agreement

San Jose State University Research Foundation 12/24/20 6/30/23 NA $665,000 $0 $665,000 Research development

San Luis Delta – Mendota Water Authority 2 1/9/17 12/31/22 NA $58,740 $3,643 $55,097 Coordination and evaluation of facilities

Santa Clara Valley Transportation Authority 1 3/1/19 12/31/22 NA $1,500,000 $1,500,000 $0 Preliminary design - station

Santa Clara Valley Habitat Agency 1/27/20 12/31/22 NA $100,000 $0 $100,000 Environmental Mitigation

Santa Clara Valley Water District 9/22/21 12/31/22 NA $80,932 $0 $80,932 Preliminary engineering and hydraulic analysis

Sener Engineering and Systems 3 4/24/15 12/31/22 27.9% $74,217,886 $68,739,328 $5,478,558 Preliminary engineering and environmental work

Settler's Ditch Company 6/1/20 12/31/22 NA $25,000 $0 $25,000 Evaluation of Facilities

Shute, Mihaly & Weinberger, LLP 2 10/11/17 12/31/22 NA $500,000 $69,307 $430,693 Environmental Mitigation

SkyLandscape, LLC 8/30/21 7/31/23 NA $42,524 $0 $42,524 Landscape Maintenance

Southern California Regional Rail Authority 1 6/26/15 12/31/21 NA $750,000 $547,140 $202,861 Develop engineering, planning and environmental data

Sprint Communications Company L.P. 2 3/14/17 12/31/22 NA $100,000 $0 $100,000 Reviews conflicts with utilities
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Stanfield Systems, Incorporated 9/13/21 11/30/22 NA $900,000 $0 $900,000 Provide enhancements and ongoing maintenance

State Controller's Office 7/1/19 6/30/24 NA $125,000 $4,105 $120,895 Warrant expedite services

State Controller's Office 7/1/21 6/30/22 NA $3,350 $0 $3,350 Management Information Retrieval System (MIRS)

State Water Resources Control Board 6/18/21 3/31/23 NA $1,528,407 $0 $1,528,407 Water Certification and Mitigation

Stoel Rives LLP 10/28/21 6/30/23 NA $3,000,000 $0 $3,000,000 Legal analysis and support

STV Incorporated 4 3/27/15 9/30/23 31.1% $75,420,625 $64,003,203 $11,417,422 Preliminary engineering and environmental work

SymSoft Solutions LLC 6/4/20 12/31/21 NA $241,912 $226,910 $15,002 Web Content Management System

Towill 1 9/12/17 12/31/21 31.5% $4,000,000 $3,422,113 $577,887 ROW engineering and survey support service

Town of Atherton 2 1/25/17 12/31/22 NA $50,000 $0 $50,000 Coordination and evaluation of facilities

Tutor Perini/Zachry/Parsons, a Joint Venture 1 8/16/13 11/2/21 26.4% $2,426,744,933 $1,590,662,388 $836,082,545 Design Builder: CP 1 Executed Change Orders: 413

T.Y. Lin International 4 2/20/14 12/31/21 28.0% $76,158,068 $75,434,206 $723,862 EIR/EIS & Preliminary Engineering

UIC International Union of Railways 1/1/18 12/31/22 NA $65,296 $65,296 $0 Railway Operations membership

UPRR8 3 6/6/12 6/30/22 NA $5,000,000 $1,563,867 $3,436,133 Review design drawings

Union Pacific Railroad Company ("UPRR") 1 12/22/14 12/31/22 NA $69,025,000 $39,371,864 $29,653,136 Engineering, construction and maintenance agreement

Universal Field Services 6/7/21 8/31/22 0.0% $2,867,324 $421,723 $2,445,601 Right-of-way and real property service

U.S. Army Corp of Engineers 6/26/20 9/30/23 NA $4,021,752 $700,916 $3,320,836 Project evaluation and permit processing

U.S. Army Corp of Engineers 3 11/20/14 6/30/29 NA $5,321,464 $1,441,116 $3,880,348 Project evaluation and permit processing

U.S. Bureau of Reclamation 3 2/3/15 6/30/22 NA $4,244,652 $2,707,955 $1,536,697 Environmental challenge resolution

US Environmental Protection Agency 3 8/29/14 12/31/22 NA $2,510,471 $2,351,892 $158,579 Environmental resource impacts issue resolution

United States Department of Fish and Wildlife Services 3 10/1/15 12/31/22 NA $4,539,859 $3,286,610 $1,253,249 Environmental assistance and coordination service

Video Streaming Services Company 4/28/21 6/30/22 NA $100,000 $40,392 $59,608 Video Streaming Services

Viking Shred LLC 4/22/21 3/31/22 NA $2,520 $648 $1,872 Confidential Shredding Services

Vollmar Natural Lands Consulting, Inc. 1 6/10/14 12/31/25 NA $1,852,910 $1,119,438 $733,472 Environmental mitigation

West Isle Line, Inc. 1 12/21/17 2/28/23 NA $1,000,000 $71,448 $928,553 Design drawing review

West Publishing Corporation 1 9/7/17 6/30/22 NA $122,078 $101,065 $21,014 Electronic legal library service

West San Martin Water Works, Inc 2 10/17/16 12/31/22 NA $32,000 $599 $31,401 Coordination and evaluation of facilities

Westervelt Ecological Services 1 3/21/16 2/28/25 3.8% $73,955,943 $68,714,405 $5,241,538 Habitat mitigation service

Westervelt Ecological Services 1 6/19/19 4/14/30 1.1% $21,015,000 $17,211,000 $3,804,000 Habitat mitigation service

Wong + Harris, JV 5 5/15/13 2/28/22 30.5% $129,370,948 $111,402,055 $17,968,893 Project and Construction Management: CP 1

WSP USA, Inc. 5 7/1/15 6/30/22 28.5% $708,055,787 $671,427,919 $36,627,868 Rail Delivery Partner

CONTRACT SUBTOTAL 23.4% $8,614,590,925 $6,045,976,507 $2,568,614,418

# Footnotes

1. The following contract types are not counted towards the Authority’s Small Business Program: Federal Agency Contracts, State Agency Contracts, Local Government Contracts, and Third Party

Contracts. An "NA" (Not-Applicable) in the Small Business Utilization column denotes all contracts and PO's that do not count towards the Authority's Small Business Program.

2. Vendors may appear several times due to multiple contracts. 

3. Actual expenditures reflect processed and paid invoices for active contracts. 

4. This report includes data from the most recent invoices submitted to CHSRA, monthly or quarterly for active contracts.

6. Dark Orange text and an asterisk indicates new or changed items from last months report exist for this vendor/contractor.

7. As of November 30, 2021, the Authority has a total of 255 contracts and purchase orders; 206 contracts and 49 purchase orders.

8. Small business utilization was not captured for invoices prior to the establishment of the Small and Disadvantaged Business Enterprise Policy in August-2012. This affects 4 active contracts that were 

executed prior to August-2012: City of Fresno, Nossaman, PTG Pacheco Pass Corridor, and UPRR.

9. Total Small Business Utilization percentage includes all Small Businesses (SB), Disadvantaged Business Enterprises (DBE), Disabled Veteran Business Enterprises (DVBE) and Microbusinesses (MB) on 

Active Awarded Contracts beholden to the SB Program only. Design Build Contracts for CP 1, CP 2-3 and CP 4 are based on dollars paid, all other contracts are based on dollars invoiced.

5. The Authority has a small business utilization goal of 30%, per the Small and Disadvantaged Business Enterprise Policy from August-2012. Small Business Utilization percentage values for all subsequent

eligible contracts represent the total dollar amount that was awarded to small businesses, divided by the total amount invoiced by the respective vendor, from the inception of small business utilization 

tracking to date.
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Vendor / Contractor Name Amendment # Start Date End Date
Small Business 

Utilization

Contract Amount

(A)  

Actual Expenditures 

(B)

Balance

(A - B = C)
Description of Service

Advanced Technical Solutions Inc. 0.0% $13,864 $0 $13,864 IT service

Advanced Technical Solutions Inc.* 0.0% $11,500 $0 $11,500 IT service

Aurora Enterprises 28.0% $24,940 $6,985 $17,955 IT service

Aurora Systems Consulting Inc. 0.0% $59,123 $0 $59,123 IT service

Burkett's Office Supply Inc. 100.0% $119 $119 $0 Office supplies

Burkett's Office Supply Inc. 100.0% $33 $33 $0 Office supplies

Burkett's Office Supply Inc. 14.7% $129 $19 $110 Office supplies

Burkett's Office Supply Inc.* 0.0% $132 $0 $132 Office supplies

CEB NA $8,836 $3,208 $5,628 Law Books

Commerce Printing Services 0.0% $322 $0 $322 Office supplies

Compliance News NA $35 $0 $35 Advertisement

Coyote Creek Consultiing Inc. 63.7% $14,435 $9,202 $5,233 IT service

Critical Mention Inc. NA $6,500 $6,500 $0 Monitoring services

Department of Human Resources NA $800 $0 $800 IT service

Dumont Printing, Inc.* 0.0% $9,132 $0 $9,132 Pop-Up Tents

eJAmerica 76.8% $68,846 $52,866 $15,980 IT software

FedEx Corporation Services Inc NA $5,000 $2,343 $2,657 Overnight mailing service

FedEx Corporation Services Inc NA $5,000 $2,922 $2,078 Overnight mailing service

Flashbay Inc. NA $1,504 $1,504 $0 Office supplies

Golden State Overnight NA $13,000 $12,084 $916 Delivery service

GSO/Overnight NA $13,000 $8,969 $4,031 Delivery service

Kiefer Consulting Inc.* 0.0% $21,047 $0 $21,047 IT software

Linux Academy Inc NA $22,593 $7,531 $15,062 IT software

Natix Inc 14.6% $15,064 $2,205 $12,859 Office equipment

News & The Bid Register NA $116 $116 $0 Advertisement

NWN Corp NA $228,834 $228,834 $0 IT equipment

Office Pro 0.0% $82 $0 $82 Office supplies

PluralSight LLC NA $6,242 $0 $6,242 IT service

Politico Pro LLC NA $40,674 $20,337 $20,337 IT service

Presidio Networked Solutions Group, LLC NA $3,641 $2,259 $1,382 IT equipment

Prison Industry Authority (PIA) NA $1,276 $0 $1,276 Office supplies

Prison Industry Authority (PIA) NA $4,450 $2,670 $1,780 Office supplies

QualApps 100.0% $33,987 $33,987 $0 IT service

River City Office Supply 100.0% $116 $116 $0 Office supplies

Sacramento Computer Power Inc. 96.3% $89,638 $86,330 $3,308 IT service

Solutions Simplified 66.7% $248,740 $165,840 $82,900 IT service

Solutions Simplified 15.2% $1,352,130 $206,000 $1,146,130 IT service

Sprout Social NA $20,962 $4,819 $16,144 Employee Subscription

Sprout Social NA $22,025 $5,994 $16,031 Digital outreach

Stamps.com NA $1,418 $1,298 $120 Office supplies

Data through November 30, 2021

CA High-Speed Rail Authority 

Contracts & Purchase Orders Expenditures Report

January 2022

Purchase Orders
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Vendor / Contractor Name Amendment # Start Date End Date
Small Business 

Utilization

Contract Amount

(A)  

Actual Expenditures 

(B)

Balance

(A - B = C)
Description of Service

Data through November 30, 2021

CA High-Speed Rail Authority 

Contracts & Purchase Orders Expenditures Report

January 2022

Purchase Orders

Stamps.com NA $1,799 $1,649 $150 Office supplies

The American Institute of Architects, California* NA $175 $0 $175 Advertisement

TV Eyes, Inc NA $3,915 $0 $3,915 IT service

Walker's Office 0.0% $50 $0 $50 Office supplies

Walker's Office 100.0% $90 $90 $0 Office supplies

Wavelength Automation Inc. 48.3% $4,824 $2,328 $2,496 IT service

Wavestrong Inc. 0.0% $45,112 $0 $45,112 IT service

Zoll Medical Corporation NA $4,390 $0 $4,390 Medical supplies

Zones LLC NA $74,480 $0 $74,480 IT service

PURCHASE ORDERS SUBTOTAL 28.1% $2,504,122 $879,159 $1,624,963

CONTRACTS AND PURCHASE ORDERS TOTAL 23.4% $8,617,095,047 $6,046,855,666 $2,570,239,380

#  Footnotes
1. The following contract types are not counted towards the Authority’s Small Business Program: Federal Agency Contracts, State Agency Contracts, Local Government Contracts, and Third Party 

Contracts. An "NA" (Not-Applicable) in the Small Business Utilization column denotes all contracts and PO's that do not count towards the Authority's Small Business Program.

8. Small business utilization was not captured for invoices prior to the establishment of the Small and Disadvantaged Business Enterprise Policy in August-2012. This affects 4 active contracts that were 

executed prior to August-2012: City of Fresno, Nossaman, PTG Pacheco Pass Corridor, and UPRR. 

9. Total Small Business Utilization percentage includes all Small Businesses (SB), Disadvantaged Business Enterprises (DBE), Disabled Veteran Business Enterprises (DVBE) and Microbusinesses (MB) on

Active Awarded Contracts beholden to the SB Program only. Design Build Contracts for CP 1, CP 2-3 and CP 4 are based on dollars paid, all other contracts are based on dollars invoiced.

2. Vendors may appear several times due to multiple contracts. 

3. Actual expenditures reflect processed and paid invoices for active contracts. 

4. This report includes data from the most recent invoices submitted to CHSRA, monthly or quarterly for active contracts. 

6. Dark Orange text and an asterisk indicates new or changed items from last months report exist for this vendor/contractor.

7. As of November 30, 2021, the Authority has a total of 255 contracts and purchase orders; 206 contracts and 49 purchase orders.

5. The Authority has a small business utilization goal of 30%, per the Small and Disadvantaged Business Enterprise Policy from August-2012. Small Business Utilization percentage values for all subsequent

eligible contracts represent the total dollar amount that was awarded to small businesses, divided by the total amount invoiced by the respective vendor, from the inception of small business utilization

tracking to date.
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